

Keith Kessler Complaint – Weekly Report

Case No. PU-13-127 & I-15-0195

September 11, 2018

- Mr. Kessler has not communicated to Minnesota Power regarding allowing contractors to access his land to perform the fence and erosion work.

10 I-15-0195 Filed 09/11/2018 Pages: 1
Weekly reclamation progress and status report
Allete, Inc.

125 PU-13-127 Filed 09/11/2018 Pages: 1
Weekly reclamation progress and status report
Allete, Inc.