

## **Keith Kessler Complaint – Weekly Report**

**Case No. PU-13-127 & I-15-0195**

**October 9, 2018**

- Minnesota Power (MP) believes its existing Bison 4 (Project) easement with Mr. Kessler provides access to his land in order to make agreed upon remedies to fencing and erosion control items related to the construction of the Project. At present Mr. Kessler disagrees with our legal interpretation of the easement and indicated that MP is not to access his property to address the aforementioned fencing and erosion items. Mr. Kessler has indicated that he will consult with legal counsel with regards to requiring an access fee that MP must pay to enter onto his land. MP continues to inquire with Mr. Kessler in regards to his legal counsel's recommendation but to date there has been no response. If we cannot attain approval from Mr. Kessler before freeze-up this fall (2018) we will be forced to delay addressing these issues until the spring of 2019.

14 I-15-0195 Filed 10/11/2018 Pages: 1  
Weekly reclamation progress and status report  
Allete, Inc.

130 PU-13-127 Filed 10/11/2018 Pages: 1  
Weekly reclamation progress and status report  
Allete, Inc.