

## **-Info-Public Service Commission**

---

**From:** Albrecht, Daniel <Daniel.Albrecht@mdu.com>  
**Sent:** Friday, December 08, 2017 1:52 PM  
**To:** -Info-Public Service Commission; Lein, Jerry R.  
**Cc:** bob.youness@ulteig.com; Skabo, Jay; Dihle, Mark  
**Subject:** BSSE Case No. PU-13-840 Weekly Update Email #15

**CAUTION:** This email originated from an outside source. Do not click links or open attachments unless you know they are safe.



Weekly Update for December 2 to December 8, 2017

To: Jerry Lein  
North Dakota Public Service Commission  
600 East Boulevard, Dept. 408  
Bismarck, ND 58505-0480

**Montana-Dakota Utilities Co's & Otter Tail Power Company's Big Stone South to Ellendale 345KV Transmission Line Project in Dickey County, ND Case No. PU 13-840 Notice of Ellendale 345kV Substation Construction weekly update from Montana-Dakota Utilities Co. (Email update #15)**

Dear Mr. Lein:

This past week Key Contracting has continued pouring foundations this week, weather did slow progress. Next week activities are expected to consist of: foundation construction by the contractor.

As they relate to the PSC order and Substation construction: no safety issues, no property damage issues, no public roadway issues, no environmental or cultural issues were encountered or brought to our attention.

Thank you and if you have any further questions about substation construction activities, feel free to contact me at:

**Daniel A. Albrecht**  
Substation Engineer  
Montana-Dakota Utilities Co.  
400 N 4th Street  
Bismarck, ND 58501-4092

Telephone: 701-222-7680  
Email: [daniel.albrecht@mdu.com](mailto:daniel.albrecht@mdu.com)