

DAILY LOG FOR NORTHERN EXCAVATING CO., INC.

# 229

5-6-14  
DATE

SUN MON TUE WED THUR FRI SAT

START TIME 2:00  
STOP TIME 8:00

Ross  
JOB NAME

JOB NUMBER

WORK PERFORMED TODAY		WEATHER	
Hooked up 2 services on Central Ave.		TEMP. AM	PM
		SAFETY MEETING	
		YES	NO
		WORK FORCE	
		SUPERINTENDENT	
		FOREMAN	
		270 EXCAVATOR	
		270 EXCAVATOR	
		240 EXCAVATOR	
		LINK BELT	
		624G LOADER	
		624J -1 LOADER	
		624 J-2 LOADER	
		544 LOADER	
PROBLEMS - DELAYS		151 DYNAPAC	
Hit unmarked MDU line		121 DYNAPAC	
		GRAY PACKER	
		YELLOW PACKER	
		LABORERS	
		PIPELAYERS	
		TRUCKS	
		650LPG DOZER	
		650G DOZER	
		S185 BOBCAT	
		140 G BLADE	
		T190 BOBCAT	
		TOTAL WORKERS	
SUB CONTRACTOR PROGRESS		LIST CREW NAMES	
		Chris	
		Caleb	
		James	
		Kyle	
		Audy	
		Jason	
		Kend	
		Tim	
EXTRA WORK	AUTHORIZED BY	APPROX. PRICE	



EQUIP. RENTED TODAY	REN	71	PU-14-671	Filed 06/30/2015	Pages: 2	-	73	GS-13-886	Filed 06/30/2015	Pages: 2
			Exhibit B30			-		Exhibit B30		
			Northern Excavating Co., Inc.							
SUPERINTENDENT SIGNATURE		74	GS-14-230	Filed 06/30/2015	Pages: 2		74	GS-13-885	Filed 06/30/2015	Pages: 2
<i>Jason Anderson</i>			Exhibit B30					Exhibit B30		
		74	GS-14-229	Filed 06/30/2015	Pages: 2		73	GS-13-884	Filed 06/30/2015	Pages: 2
			Exhibit B30					Exhibit B30		

# DAILY LOG FOR NORTHERN EXCAVATING CO., INC.

DATE 5/6/14      SUN      MON      **TUE**      WED      THUR      FRI      SAT

START TIME 7:00 A.M.      JOB NAME Ross      JOB NUMBER \_\_\_\_\_  
 STOP TIME 8:45 p.m.

WORK PERFORMED TODAY	WEATHER
<i>Install 2 service lines on central.</i>	TEMP. AM      PM
<i>Installed 60' of main pipe Main North of Rail Road</i>	SAFETY MEETING
<i>Tracks. Bladed Roads.</i>	YES      NO
	WORK FORCE
	SUPERINTENDE NT
	FOREMAN
	270 EXCAVATOR
	270 EXCAVATOR
	240 EXCAVATOR
	LINK BELT
	624G LOADER
	624J -1 LOADER
	624 J-2 LOADER
	544 LOADER
<b>PROBLEMS - DELAYS</b>	151 DYNAPAC
<i>Hit MPV line.</i>	121 DYNAPAC
	GRAY PACKER
	YELLOW PACKER
	LABORERS
	PIPELAYERS
	TRUCKS
	650LPG DOZER
	650G DOZER
	S185 BOBCAT
	140 G BLADE
	T190 BOBCAT
	TOTAL WORKERS _____
<b>SUB CONTRACTOR PROGRESS</b>	LIST CREW NAMES
<b>EXTRA WORK</b>	
<b>EQUIP. RENTED TODAY</b>	
<b>SUPERINTENDENT SIGNATURE</b>	<b>ABSENT CREW NAMES</b>
<i>[Signature]</i>	