

# SUNFLOWER WIND PROJECT, LLC

c/o Onward Energy Holdings, LLC  
767 Third Ave, 17<sup>th</sup> Floor New York, NY 10017

January 6, 2022

VIA ELECTRONIC FILING: NDPSC@ND.gov

Mr. Patrick Fahn  
Director, Public Utilities Division  
North Dakota Public Service  
Commission State Capitol Building  
600 East Boulevard Avenue, No.  
408 Bismarck, North Dakota  
58505-0480

RE: Case No. PU-14-105 – Sunflower Wind Project, LLC – Aircraft Detection Lighting System  
Status update

Dear Mr. Fahn:

As requested in your August 10, 2021 Notice and Request for Status Updates, Sunflower Wind Project, LLC (“Sunflower”) provides this monthly update regarding the status of its compliance with NDCC section 49-22-16.4(3) for the Sunflower Wind Farm (“Project”).

On December 9, 2021, Sunflower provided its most recent progress update. Sunflower is scheduled for a hearing on January 10, 2022 on its request to extend the December 31, 2021 implementation deadline. The project continues to diligently work to implement a light mitigation system in the shortest amount of time possible. We are continuing our negotiating on an agreement with the EPC contractor, in parallel with proceeding with needed permitting, to meet the proposed deadline. We will update the Commission further on our plans and progress at our upcoming hearing.

Sincerely,

Sunflower Wind Project, LLC

By:  \_\_\_\_\_

Name: Bruce Kerr

Title: Authorized Signatory

170 PU-14-105 Filed 01/06/2022 Pages: 1  
Aircraft Detection Lighting System Update  
Sunflower Wind Project, LLC  
Bruce Kerr