

# SUNFLOWER WIND PROJECT, LLC

c/o Onward Energy Holdings, LLC  
767 Third Ave, 17<sup>th</sup> Floor New York, NY 10017

December 27, 2022

VIA ELECTRONIC FILING: NDPSC@ND.gov

Mr. Victor Schock  
Director, Public Utilities Division  
North Dakota Public Service Commission  
State Capitol Building  
600 East Boulevard Avenue, No. 408  
Bismarck, North Dakota 58505-0480

RE: Case No. PU-14-105 – Sunflower Wind Project, LLC – Aircraft Detection Lighting System  
Status update

Dear Mr. Schock:

As requested in your August 10, 2021 Notice and Request for Status Updates, Sunflower Wind Project, LLC (“Sunflower”) provides this update regarding the status of its compliance with NDCC section 49-22-16.4(3) for the Sunflower Wind Farm (“Project”). Sunflower provided its most recent progress update letter on May 9, 2022. The Project also provided the Commission with information regarding its plan and progress at a hearing on January 10, 2022 on its request to extend the December 31, 2021 implementation deadline.

The Project is pleased to report that as of evening of December 14, 2022 the Sunflower ADLS system is operational. Our equipment supplier TERMA is monitoring the system and making any necessary adjustments to ensure that it is operating properly.

All lighted turbines are being controlled by the ADLS system currently.

We are appreciative of the Commission’s patience in the process and feel that we have the best system that the project could have put in place.

Please feel free to contact me with any questions or concerns.

Sincerely,

Sunflower Wind Project, LLC

By: 

Name: Stacey Fitts

Title: Sr. Director, Asset Management