



30 west superior street / duluth, minnesota 55802-2093 / fax: 218-723-3955 /www.allete.com

David R. Moeller  
Senior Attorney  
218-723-3963  
dmoeller@allete.com

September 29, 2014

VIA EMAIL: [NDPSC@ND.GOV](mailto:NDPSC@ND.GOV)

Mr. Darrell Nitschke  
Executive Secretary  
North Dakota Public Service Commission  
600 E. Boulevard Ave., Dept. 408  
Bismarck, ND 58505-0480

RE: Minnesota Power's Application for a Corridor  
Certificate and Route Permit for a DC Line  
Reroute in Cass County, North Dakota  
Case No. PU-14-121

Dear Mr. Nitschke:

Please find attached Minnesota Power's weekly construction report for the week ending September 28, 2014 in the above-referenced case.

Please let us know if you have any questions.

Yours truly,

David R. Moeller

DRM:sr  
Attach.

DC Line Re-Route

Enderlin, ND

Sept. 28, 2014

Drilling crews worked on and completed foundations 1391, 1391B left and right, 1391C, 1395 left and right and 1415. Restoration work is being done as the job progresses, seeding will be done after the job is complete. Twelve Box Alders were removed from the tree row between 1391b and 1391c and inventoried for replacement on Steve's property. At Str 1415 BMPs were added at in the case of a rain event due to proximity to the Maple River. Roads and accesses are holding up great and land owners are pleased with the construction process.

MJ personnel-5 (4 drill crew and 1 project manager)

MN Power-3 (Construction manager, 2 staking engineers)

NCI-2 (1 day for BMP installation)

No incidents on site for any crews or property damage