



# Public Service Commission State of North Dakota

---

## COMMISSIONERS

Julie Fedorchak  
Randy Christmann  
Sherri Haugen-Hoffart

600 East Boulevard Avenue Dept. 408  
Bismarck, ND 58505-0480  
Web: [www.psc.nd.gov](http://www.psc.nd.gov)  
Phone: 701-328-2400  
ND Toll Free: 1-877-245-6685  
Fax: 701-328-2410  
TDD: 800-366-6888 or 711

September 26, 2022

Jaimie Antognazzi  
Keitu Engineers & Consultants, Inc.  
1403 27<sup>th</sup> Street NW  
Mandan, ND 58554

Re: Case No. PU-14-764  
ONEOK Rockies Midstream, L.L.C.  
Demicks Lake Gas Processing Plant – McKenzie Cnty  
Siting Application

Dear Ms. Antognazzi:

Please find the signed contract amendment for Keitu Engineers & Consultants, Inc. to provide construction inspection services for the above captioned case.

Best Regards,

A handwritten signature in blue ink, appearing to read "Victor Schock".

Victor Schock, Director  
Public Utilities Division

Enclosure

150 PU-14-764 Filed 09/26/2022 Pages: 2  
Letter enclosing executed contract amendment #3  
Public Service Commission  
Victor Schock, Director

**NORTH DAKOTA PUBLIC SERVICE COMMISSION**

**CONTRACT AMENDMENT**

**Purchase of Service Contract  
Amendment #: 3**

**CONTRACT NUMBER PU-799-18-EE**

**Case No. PU-14-764**

This is made to amend contract # PU-799-18-EE (Contract) between the State of North Dakota, acting through its North Dakota Public Service Commission, Public Utilities Division (STATE) and Keitu Engineers & Consultants, Inc. (CONTRACTOR).

The parties agree to the following terms and conditions and expressly agree that if any of the following terms and conditions conflict with any of the terms and conditions of the Contract, then, notwithstanding any term in the Contract, the following terms and conditions govern and control the rights and obligations of the parties.

The parties agree to amend the Contract as follows:

Whereas, Contract Amendment #2 states that the agreement will end on December 31, 2022, and

Whereas, Section 3, Term of Contract, states that the Contract may be extended up to three times for an additional period of time not to exceed 12 months per extension, and

Whereas the parties agree to extend the Contract for an additional 12 months,

Therefore, the Contract is amended to change the expiration date to December 31, 2023.

All other terms of the Contract remain in effect.

This Contract Amendment is not effective until fully executed by all parties.

CONTRACTOR NAME:

STATE OF NORTH DAKOTA

Keitu Engineers & Consultants, Inc.

Acting through its North Dakota Public Service Commission

By: Jaume Aragona

By: Steve Kahl

Title: Managing Director

Title: Steve Kahl, Executive Secretary

Date: 9-23-2022

Date: 9/26/22