

## PSC - Monthly Construction Progress Report

Case No. PU-14-829

Project: Pioneer Generation Station Phase III

Monthly Report: **May 2015**

Title	Name	Company	Office Phone	Cell Phone
Project Manager	Josh Rossow	Basin Electric	701-557-5628	701-516-6556
Project Engineer	Tom Spaulding	Basin Electric	701-557-5716	701-426-4084
Construction Coordinator	Mark Winn	Basin Electric	TBD	701-880-1387
Construction Manager	Johny Godwin	Burns & McDonnell	TBD	816-377-7275

### Project Safety & Environmental

One incident - Property Damage - No injuries

### Construction Progress

Construction started week of May 4th, 2015  
 Contractor started site work grading  
 Started work on storm drainage piping  
 Stripped topsoil for construction area  
 Started setting up construction job trailers

### Scheduled Activities

Continue work on site grading and storm water piping  
 Start work on site fence, underground piping, and foundations  
 Work with local utility to set up temporary construction power

### Comments

See attached ND One Call Ticket #15070067

Report Signatory	Date
Mark Winn - Construction Coordinator	

**51** **PU-14-829** Filed: 6/12/2015 Pages: 3  
**Pioneer Generating Station Phase III Project  
 Progress Report – week ending 6-1-2015**

**From:** [Godwin, Johnny](#)  
**To:** [Mark Winn](#); [Christopher Johnson](#)  
**Subject:** FW: Ticket: 15070067  
**Date:** Monday, June 01, 2015 9:50:10 AM

---

Chris,  
Here is the Rachel One Call.

JG


---

**From:** Ryan Lunser [mailto:[RLunser@rachelcontracting.com](mailto:RLunser@rachelcontracting.com)]  
**Sent:** Monday, June 01, 2015 9:48 AM  
**To:** Godwin, Johnny  
**Subject:** FW: Ticket: 15070067

*Ryan Lunser*  
Project Engineer

Rachel Contracting  
4125 Napier Court NE  
St Michael, MN 55376  
763.424.1500 (Office)  
763.424.1501 (Fax)  
763.424.1535 (Direct)  
763.274.8866 (Mobile)  
[www.rachelcontracting.com](http://www.rachelcontracting.com)



 think before you print

---

**From:** [nd@occinc.com](mailto:nd@occinc.com) [mailto:[nd@occinc.com](mailto:nd@occinc.com)]  
**Sent:** Wednesday, May 27, 2015 12:23 PM  
**To:** Ryan Lunser  
**Subject:** Ticket: 15070067

## NORTH DAKOTA ONE-CALL

You can check that the ticket information and mapping location are correct, and that no work will take place outside the area indicated on the map, by [clicking on the TicketLINK](#). Should any changes be needed, you can use the 'Update' or 'Correct' Ticket functions on ITIC.

The map is ONLY used to determine which facility operators may have facilities in your dig area. The Utilities do NOT receive a copy of this map. The precise excavation area and scope of work MUST be described in the extent of work field on the ticket.

The [TicketLINK](#) may also be used to view utility status, request a 'Relocate' or 'Cancel' a request. If you have any questions, call 563-884-7762.

### Ticket Summary

<b>Request #</b>	15070067	LORQ ROUTINE			
<b>Relocate Of:</b>	15057817				
<b>Work to Begin Date :</b>	5/29/15 12:30 PM CT	<b>Original Call Date:</b>	5/27/15 12:22 PM CT		
<b>Type of Work:</b>	INDUSTRIAL SITE PREPERATION				
<b>County:</b>	WILLIAMS	<b>Place:</b>	WILLISTON		
<b>Address:</b>	5639 151ST AVE NW				
<b>Nearest Intersection:</b>	56TH ST NW				
<b>Township:</b>	155N	<b>Rng:</b>	103W	<b>Sect-Qtr:</b>	20-SE
<b>Caller Lat:</b>		<b>Lon:</b>		<b>Zone:</b>	<b>Nad:</b>
<b>Depth:</b>	OVER 10FT	<b>Explosives:</b>	N	<b>Tunneling/Boring:</b>	N

**Location of Work:**

WILL BE PERFORMING SITE PREP FOR THE PIONEER GENERATION STATION

**Remarks:** CALLER REQUESTS AREA BE MARKED WITH PAINT AND FLAGS

### Caller Information

<b>Company:</b>	RACHEL CONTRACTING	<b>Fax:</b>	(763)424-1501
<b>Contact Name:</b>	RYAN LUNSER	<b>Phone:</b>	(763)274-8866
<b>Address:</b>	4125 NAPIER COURT ST. MICHAEL, MN 55376		
<b>Alt. Contact:</b>	GARY GARTNER	<b>Phone:</b>	763-276-8815
<b>Contact Email:</b>	<a href="mailto:rlunser@rachelcontracting.com">rlunser@rachelcontracting.com</a>		
<b>Work Being Done For:</b>	BASIN ELECTRIC		

### Members Notified:

BEARPW01	- ONEOK ROCKIES MIDS	(800)778-7831
MOUNT01	- MOUNTRAIL/WILLIAMS	(701)577-3765
NWCOMM02	- NORTHWEST COMMUNIC	(406)274-4149
WILSTN01	- WBI ENERGY TRANSMI	(888)859-7291
WMSRW01	- WILLIAMS RURAL WAT	(701)774-8915

If there are any private underground facility operators in the excavation area, you should notify them directly.