



# Monthly Construction Progress Report

Case #: PU-14-852

Project: Lonesome Creek Station Phase III

Month Ending: July 31, 2015

Title	Name	Company	Office Phone	Cell Phone
Project Manager	Josh Rossow	Basin Electric	701-557-5628	701-516-6556
Project Engineer	Tom Spaulding	Basin Electric	701-557-5716	701-426-4084
Construction Coordinator	Cole Kothman	Basin Electric	701-557-4863	763-227-1170
Construction Coordinator	Darrell Slavick	Basin Electric	701-557-4862	701-202-5418
Construction Site Manager	James Davis	AZCO, Inc.	TBD	920-450-3534

<b>Project Safety &amp; Environmental</b>
Hand laceration needing stitches (recordable) on 7/1/15, no other incidents for the month. Received precipitation (rain) on 7/7, 7/16, and 7/27; monitored and serviced BMP's as required per the SWPPP.

<b>Construction Progress</b>
-July work commenced under ND One-Call Ticket Numbers: 15099605 and 15116895 (attached). -LCS Substation excavation completed, culverts installed and slopes topsoiled and seeded. -All LCS site slopes that are completed have been topsoiled and seeded. -Contractor continues to setup BMP's per the SWPPP as construction progresses and certain sloped areas are finished. -Several areas of pipe trenches and electrical ductbanks have been excavated, installed, and backfilled. -Excavation, forming, and pouring of several foundations have been completed and is ongoing.

<b>Scheduled Activities</b>
-Continue foundation install in anticipation of equipment toward the end of the month. -Complete underground piping installation in new units. -Continue electrical install for new units -Start install of pipe and electrical trenches in the existing plant site -Substation contractor mobilizing August 10, 2015 -Substation commissioning December, 2015 -Project COD (Commercial Operation Date) is scheduled on April, 2016.

<b>Comments</b>
None.

<b>Report Signatory</b>	<b>Date</b>
Darrell Slavick Construction Coordinator	

**Darrell Slavick**

---

**From:** Hovick, Brian <bhovick@azco-inc.com>  
**Sent:** Tuesday, August 04, 2015 3:36 PM  
**To:** Darrell Slavick; Cole Kothman  
**Subject:** FW: Ticket Check Status for ND Ticket 15099605

**From:** ticketcheck@managetickets.com [mailto:ticketcheck@managetickets.com]  
**Sent:** Wednesday, July 01, 2015 11:15 AM  
**To:** Hovick, Brian  
**Subject:** Ticket Check Status for ND Ticket 15099605

Ticket Number: **15099605** Header: **LORQ MODIFY**  
Location: 2648 140TH AVE NW ALEXANDER, ND

As of **07/01/2015 11:15:00 CST**, participating facility owners have responded to Ticket Check as follows:

<b>District Code</b>	<b>Status</b>
ONEOK ROCKIES MIDSTREAM, LLC	Clear/No conflict
MCKENZIE ELECTRIC COOPERATIVE	Does not participate in Ticket Check
MCKENZIE COUNTY RURAL WATER	Does not participate in Ticket Check
NORTHERN BORDER PIPELINE RESERVATION TELEPHONE	Does not participate in Ticket Check
TRIANGLE USA PETROLEUM	Not yet responded
WHITING OIL & GAS CORP.	Not yet responded

To review this ticket in its entirety, visit Search and Status® on [www.managetickets.com](http://www.managetickets.com).

Does not participate in Ticket Check: This member does not post their positive response status back to this system. It does not mean that they were not notified of the request to excavate.

## Darrell Slavick

---

**From:** Hovick, Brian <bhovick@azco-inc.com>  
**Sent:** Tuesday, August 04, 2015 3:37 PM  
**To:** Darrell Slavick; Cole Kothman  
**Subject:** FW: Ticket Check Status for ND Ticket 15116895

**From:** ticketcheck@managetickets.com [mailto:ticketcheck@managetickets.com]  
**Sent:** Wednesday, July 22, 2015 7:09 AM  
**To:** Hovick, Brian  
**Subject:** Ticket Check Status for ND Ticket 15116895

Ticket Number: **15116895** Header: **LORG RESPOT**  
Location: 2648 140TH AVE NW ALEXANDER, ND

As of **07/22/2015 07:05:00 CST**, participating facility owners have responded to Ticket Check as follows:

<b>District Code</b>	<b>Status</b>
ONEOK ROCKIES MIDSTREAM, LLC	Clear/No conflict
MCKENZIE ELECTRIC COOPERATIVE	Does not participate in Ticket Check
MCKENZIE COUNTY RURAL WATER	Does not participate in Ticket Check
NORTHERN BORDER PIPELINE RESERVATION TELEPHONE	Does not participate in Ticket Check
TRIANGLE USA PETROLEUM	Not yet responded
WHITING OIL & GAS CORP.	Not yet responded

To review this ticket in its entirety, visit Search and Status® on [www.managetickets.com](http://www.managetickets.com).

Does not participate in Ticket Check: This member does not post their positive response status back to this system. It does not mean that they were not notified of the request to excavate.