

# Monthly Construction Progress Report

Case #: PU-14-852

Project: Lonesome Creek Station Phase III

Month Ending: October 31, 2015

Title	Name	Company	Office Phone	Cell Phone
Project Manager	Josh Rossow	Basin Electric	701-557-5628	701-516-6556
Project Engineer	Tom Spaulding	Basin Electric	701-557-5716	701-426-4084
Construction Coordinator	Cole Kothman	Basin Electric	701-557-4863	763-227-1170
Construction Coordinator	Darrell Slavick	Basin Electric	701-557-4862	701-202-5418
Construction Site Manager	James Davis	AZCO, Inc.	TBD	920-450-3534

### Project Safety & Environmental

The site had a few incidents involving property damage to equipment & material. A boilermaker also had a minor knee sprain. Received precipitation (rain) on 10/4 & 10/27; monitored and serviced BMP's as required per the SWPPP.

### Construction Progress

- October work commenced under ND One-Call Ticket Numbers: 15187905, 15204144, 15184536, 15198203 (attached).
- LCS Substation continued grounding/trenching activities, equipment, and structural steel installation.
- All major equipment deliveries have arrived; continued to set equipment on foundations.
- All underground piping and duct-banks installation is complete.
- Majority of concrete placement is complete with a few exceptions.
- Contractor continues to maintain BMP's per the SWPPP and seed areas as available.
- Project completion is 62.18%.

### Scheduled Activities

- Continue pulling & terminating cable at control buildings and equipment.
- Continue installing above ground piping.
- Continue equipment setting and installation.
- Substation commissioning December, 2015.
- Project COD (Commercial Operation Date) is scheduled on April, 2016.

### Comments

None at this time.

Report Signatory	Date
Cole Kothman Construction Coordinator	October 31, 2015

56 PU-14-852 Filed: 11/17/2015 Pages: 17  
 Lonesome Creek Station Phase III Project progress  
 reports - months ending 9-30 & 10-31-2015

**From:** [Hovick, Brian](#)  
**To:** [Cole Kothman](#); [Darrell Slavick](#)  
**Subject:** FW: Ticket Check Status for ND Ticket 15187905  
**Date:** Wednesday, October 14, 2015 7:46:23 AM

---

Updated One Call.

Thank you.

**Brian Hovick**

Project Coordinator

AZCO INC.

"Dedicated to Zero Injury"

**From:** ticketcheck@managetickets.com [mailto:ticketcheck@managetickets.com]  
**Sent:** Wednesday, October 14, 2015 7:35 AM  
**To:** Hovick, Brian  
**Subject:** Ticket Check Status for ND Ticket 15187905

Ticket Number: **15187905**

Header: **LORG RESPOT**

Location: 2648 140TH AVE NW ALEXANDER, ND

As of **10/14/2015 07:35:00 CST**, participating facility owners have responded to Ticket Check as follows:

<b>District Code</b>	<b>Status</b>
ONEOK ROCKIES MIDSTREAM, LLC	Clear/No conflict
MCKENZIE ELECTRIC COOPERATIVE	Not yet responded
MCKENZIE COUNTY RURAL WATER	Does not participate in Ticket Check
NORTHERN BORDER PIPELINE	Does not participate in Ticket Check
RESERVATION TELEPHONE	Not yet responded
TRIANGLE USA PETROLEUM	Not yet responded
WHITING OIL & GAS CORP.	Not yet responded To review this ticket in its entirety, visit Search and Status® on <a href="http://www.managetickets.com">www.managetickets.com</a> .

Does not participate in Ticket Check: This member does not post their positive response status back to this system. It does not mean that they were not notified of the request to excavate.

**From:** [Hovick, Brian](#)  
**To:** [Darrell Slavick](#); [Cole Kothman](#)  
**Cc:** [Davis, James](#); [Crowley, Robert](#)  
**Subject:** FW: Ticket: 15204144  
**Date:** Tuesday, November 03, 2015 9:34:35 AM

---

Updated One Call Ticket.

Thank you.

**Brian Hovick**

Project Coordinator

AZCO INC.

"Dedicated to Zero Injury"

---

**From:** nd@occinc.com [mailto:nd@occinc.com]  
**Sent:** Tuesday, November 03, 2015 9:20 AM  
**To:** Hovick, Brian  
**Subject:** Ticket: 15204144

## NORTH DAKOTA ONE-CALL

You can check that the ticket information and mapping location are correct, and that no work will take place outside the area indicated on the map, by [clicking on the TicketLINK](#). Should any changes be needed, you can use the 'Update' or 'Correct' Ticket functions on ITIC.

The map is ONLY used to determine which facility operators may have facilities in your dig area. The Utilities do NOT receive a copy of this map. The precise excavation area and scope of work MUST be described in the extent of work field on the ticket.

The [TicketLINK](#) may also be used to view utility status, request a 'Relocate' or 'Cancel' a request. If you have any questions, call 563-884-7762.

### Ticket Summary

<b>Request #</b>	15204144	<b>LORG RESPOT</b>	
<b>Relocate Of:</b>	15187905		
<b>Work to Begin Date :</b>	11/05/15 9:30 AM CT	<b>Original Call Date:</b>	11/03/15 9:19 AM CT
<b>Type of Work:</b>	GENERAL SITE CLEARING / GRADING/INSTALL TEMP POW		
<b>County:</b>	MCKENZIE	<b>Place:</b>	ALEXANDER
<b>Address:</b>	2648 140TH AVE NW		
<b>Nearest Intersection:</b>	US HWY 85		
<b>Township:</b>		<b>Rng:</b>	<b>Sect-Qtr:</b>
<b>Caller Lat:</b>		<b>Lon:</b>	<b>Zone:</b> <b>Nad:</b>
<b>Depth:</b>	20 FT	<b>Explosives:</b>	N <b>Tunneling/Boring:</b> N

**Location of Work:**

EXCAVATION SITE IS ON THE E SIDE OF THE ROAD. MARK EAST SIDE OF THE EXISTING UNITS OUTSIDE

THE FENCE AT 2648 140TH AVENUE NW

**Remarks:**

UPDATE PER REMARK

**Caller Information**

<b>Company:</b>	AZCO INC	<b>Fax:</b>	
<b>Contact Name:</b>	BRIAN HOVICK	<b>Phone:</b>	(920)716-2022
<b>Address:</b>	PO BOX 567 APPLETON, WI 54912		
<b>Alt. Contact:</b>	SAME	<b>Phone:</b>	
<b>Contact Email:</b>	<a href="mailto:bhovick@azco-inc.com">bhovick@azco-inc.com</a>		
<b>Work Being Done For:</b>	BASON ELECTRIC		

**Members Notified:**

BEARPW01	- ONEOK ROCKIES MIDS	(800)778-7831
ENBORD02	- NORTHERN BORDER PI	
MCKENZ01	- MCKENZIE ELECTRIC	(701)204-6711
MCKWTR01	- MCKENZIE COUNTY RU	(701)842-2821
RSVTEL01	- RESERVATION TELEPH	(701)862-3118
TUP01	- TRIANGLE USA PETRO	(701)609-7345
WHIPET03	- WHITING OIL & GAS	(701)339-9826

If there are any private underground facility operators in the excavation area, you should notify them directly.

**Darrell Slavick**

---

**From:** Fred Miller <fmiller@myrgroup.com>  
**Sent:** Wednesday, October 07, 2015 9:59 AM  
**To:** Darrell Slavick; Cole Kothman  
**Subject:** FW: Ticket: 15184536

New locate ticket for station

Fred Miller  
Superintendent  
Great Southwestern Construction, Inc.  
1100 Topeka Way  
Castle Rock, CO 80109  
720-288-1967 (cell)  
fmiller@myrgroup.com  
www.gswc.us

Confidential and proprietary information of MYR Group Inc. Unauthorized use, disclosure, or reproduction is strictly prohibited.  
Please consider the environment before printing this e-mail.

---

From: nd@occinc.com [nd@occinc.com]  
Sent: Wednesday, October 07, 2015 8:54 AM  
To: Fred Miller  
Subject: Ticket: 15184536

**NORTH DAKOTA ONE-CALL**

You can check that the ticket information and mapping location are correct, and that no work will take place outside the area indicated on the map, by clicking on the TicketLINK<<http://nd.itic.occinc.com/3QN3-744-GF6-2HC>>. Should any changes be needed, you can use the 'Update' or 'Correct' Ticket functions on ITIC.

The map is ONLY used to determine which facility operators may have facilities in your dig area. The Utilities do NOT receive a copy of this map. The precise excavation area and scope of work MUST be described in the extent of work field on the ticket.

The TicketLINK<<http://nd.itic.occinc.com/3QN3-744-GF6-2HC>> may also be used to view utility status, request a 'Relocate' or 'Cancel' a request. If you have any questions, call 563-884-7762.

**Ticket Summary**

Request # 15184536 LORQ ROUTINE  
Work to Begin Date : 10/09/15 10:00 AM CT Original Call Date: 10/07/15 9:52 AM CT  
Type of Work: INSTALL ELECTRIC CONDUIT  
County: MCKENZIE Place: ALEXANDER  
Address: 2648 140TH AVE NW

Nearest Intersection: HIGHWAY 85

Township: Rng: Sect-Qtr:

Caller Lat: Lon: Zone: Nad:

Depth: 4FT Explosives: N Tunneling/Boring: N

Location of Work:

SUBSTATION SITE SW OF BASIN GENERATION SITE... MARK INSIDE THE FENCED AREA

Remarks:

Caller Information

Company: GREAT SOUTHWESTERN CONST Fax:

Contact Name: FRED MILLER Phone: (720)288-1967

Address: 1100 TOPEKA WAY

CASTLE ROCK, CO 80109

Alt. Contact: Phone:

Contact Email: fmiller@myrgroup.com

Work Being Done For: BASIN ELECTRIC POWER COOPERATI

Members Notified:

BEARPW01 - ONEOK ROCKIES MIDS (800)778-7831  
MCKENZ01 - MCKENZIE ELECTRIC (701)204-6711  
MCKWTR01 - MCKENZIE COUNTY RU (701)842-2821  
MIDCON44 - MIDCONTINENT CABLE (605)271-0202  
NBORDR02 - NORTHERN BORDER PI (403)920-5501  
RSVTEL01 - RESERVATION TELEPH (701)862-3118  
WHIPET03 - WHITING OIL & GAS (701)339-9826

If there are any private underground facility operators in the excavation area, you should notify them directly.

---

**Cole Kothman**

**From:** Fred Miller <fmiller@myrgroup.com>  
**Sent:** Friday, October 23, 2015 6:00 PM  
**To:** Darrell Slavick; Cole Kothman  
**Cc:** Jared McCain  
**Subject:** FW: Ticket: 15198203

Refreshed one call ticket

**Fred Miller**  
Superintendent  
**Great Southwestern Construction, Inc.**  
1100 Topeka Way  
Castle Rock, CO 80109  
720-288-1967 (cell)  
[fmiller@myrgroup.com](mailto:fmiller@myrgroup.com)  
[www.gswc.us](http://www.gswc.us)

*Confidential and proprietary information of MYR Group Inc. Unauthorized use, disclosure, or reproduction is strictly prohibited.  
Please consider the environment before printing this e-mail.*

---

**From:** nd@occinc.com [nd@occinc.com]  
**Sent:** Friday, October 23, 2015 4:57 PM  
**To:** Fred Miller  
**Subject:** Ticket: 15198203

**NORTH DAKOTA ONE-CALL**

You can check that the ticket information and mapping location are correct, and that no work will take place outside the area indicated on the map, by [clicking on the TicketLINK](#). Should any changes be needed, you can use the 'Update' or 'Correct' Ticket functions on ITIC.

The map is ONLY used to determine which facility operators may have facilities in your dig area. The Utilities do NOT receive a copy of this map. The precise excavation area and scope of work MUST be described in the extent of work field on the ticket.

The [TicketLINK](#) may also be used to view utility status, request a 'Relocate' or 'Cancel' a request. If you have any questions, call 563-884-7762.

**Ticket Summary**

**Request #** 15198203 **LORG RESPOT**  
**Relocate Of:** 15184536  
**Work to Begin Date :** 10/28/15 7:00 AM CT **Original Call Date:** 10/23/15 5:57 PM CT

**Type of Work:** INSTALL ELECTRIC CONDUIT  
**County:** MCKENZIE **Place:** ALEXANDER  
**Address:** 2648 140TH AVE NW  
**Nearest Intersection:** HIGHWAY 85  
**Township:**  
**Caller Lat:** **Rng:** **Sect-Qtr:**  
**Depth:** 4FT **Lon:** N **Zone:** **Nad:**  
**Explosives:** N **Tunneling/Boring:** N

**Location of Work:**  
SUBSTATION SITE SW OF BASIN GENERATION SITE... MARK INSIDE THE FENCED AREA

**Remarks:**

**Caller Information**


**Company:** GREAT SOUTHWESTERN CONST **Fax:**  
**Contact Name:** FRED MILLER **Phone:** (720)288-1967  
**Address:** 1100 TOPEKA WAY  
CASTLE ROCK, CO 80109  
**Alt. Contact:** **Phone:**  
**Contact Email:** fmiller@myrgroup.com  
**Work Being Done For:** BASIN ELECTRIC POWER COOPERATI

**Members Notified:**

BEARPW01 - ONEOK ROCKIES MIDS (800)778-7831  
ENBORD02 - NORTHERN BORDER PI  
MCKENZ01 - MCKENZIE ELECTRIC (701)204-6711  
MCKWTR01 - MCKENZIE COUNTY RU (701)842-2821  
MIDCON44 - MIDCONTINENT CABLE (605)271-0202

RSVTEL01 - RESERVATION TELEPH (701)862-3118  
TCI03 - MIDCONTINENT COMMU (605)271-0202  
WHIPET03 - WHITING OIL & GAS (701)339-9826

**If there are any private underground facility operators in the excavation area, you should notify them directly.**



## Monthly Construction Progress Report

Case #: PU-14-852

Project: Lonesome Creek Station Phase III

Month Ending: September 30, 2015

Title	Name	Company	Office Phone	Cell Phone
Project Manager	Josh Rossow	Basin Electric	701-557-5628	701-516-6556
Project Engineer	Tom Spaulding	Basin Electric	701-557-5716	701-426-4084
Construction Coordinator	Cole Kothman	Basin Electric	701-557-4863	763-227-1170
Construction Coordinator	Darrell Slavick	Basin Electric	701-557-4862	701-202-5418
Construction Site Manager	James Davis	AZCO, Inc.	TBD	920-450-3534

Project Safety & Environmental
<p>One incident involving property damage by a forklift. No injuries this month.            Received precipitation (rain) on 9/5; monitored and serviced BMP's as required per the SWPPP.</p>

Construction Progress
<p>-September work commenced under ND One-Call Ticket Numbers: 15141869, 15155312, 15168243, and 15175660 (attached).            -LCS Substation area concrete work is completed, and grounding/trenching activities have commenced.            -Contractor continues to maintain BMP's per the SWPPP and seed areas as available.            -Majority of pipe trenches and electrical ductbanks have backfilled, and major mechanical equipment setting has commenced.            -Majority of concrete pours are completed and backfilled with the exception of a few misc slabs.</p>

Scheduled Activities
<p>-Continue receiving and installing major equipment.            -Complete underground electrical installation in new units.            -Continue electrical install for new units.            -Continue install of pipe and electrical in the existing plant site.            -Substation commissioning December, 2015.            -Project COD (Commercial Operation Date) is scheduled on April, 2016.</p>

Comments
<p>-3rd party PSC inspection earlier this month.</p>

Report Signatory	Date
Darrell Slavick      Construction Coordinator	September 30, 2015

**Darrell Slavick**

---

**From:** Hovick, Brian <bhovick@azco-inc.com>  
**Sent:** Wednesday, August 19, 2015 7:40 AM  
**To:** Cole Kothman; Darrell Slavick  
**Subject:** FW: Ticket Check Status for ND Ticket 15141869

Cole/Darrell,

Please see the updated One Call Ticket.

Thank you.

**Brian Hovick**

Project Coordinator  
AZCO INC.  
Basin Electric – Lonesome Creek Station Phase III  
2648 140<sup>th</sup> Ave NW Alexander, ND 58831  
Cell Phone: 920-716-2022  
Email: [bhovick@azco-inc.com](mailto:bhovick@azco-inc.com)  
“Dedicated to Zero Injury”

THE INFORMATION CONTAINED IN THIS E-MAIL TRANSMISSION IS INTENDED ONLY FOR THE PERSONAL AND CONFIDENTIAL USE OF THE RECIPIENTS NAMED ABOVE. This message may be an attorney-client communication or contain trade secret information and, as such, is privileged and confidential. If the reader of this message is not the intended recipient or an agent responsible for delivering it to the intended recipient, you are hereby notified that you have received this message in error, and that any review, dissemination, distribution or copying of this message is strictly prohibited. If you have received this communication in error, please notify us immediately by replying to the message by e-mail. After replying to the message, please delete it from your computer. Thank you.

**From:** ticketcheck@managetickets.com [mailto:ticketcheck@managetickets.com]  
**Sent:** Wednesday, August 19, 2015 7:35 AM  
**To:** Hovick, Brian  
**Subject:** Ticket Check Status for ND Ticket 15141869

Ticket Number: **15141869** Header: **LORG RESPOT**  
Location: 2648 140TH AVE NW ALEXANDER, ND

As of **08/19/2015 07:35:00 CST**, participating facility owners have responded to Ticket Check as follows:

<b>District Code</b>	<b>Status</b>
ONEOK ROCKIES MIDSTREAM, LLC	Clear/No conflict
MCKENZIE ELECTRIC COOPERATIVE	Does not participate in Ticket Check
MCKENZIE COUNTY RURAL WATER	Does not participate in Ticket Check
NORTHERN BORDER PIPELINE RESERVATION TELEPHONE	Does not participate in Ticket Check
	Not yet responded

TRIANGLE USA PETROLEUM  
WHITING OIL & GAS CORP.

Not yet responded

Not yet responded

To review this ticket in its entirety, visit Search and Status® on  
[www.managetickets.com](http://www.managetickets.com).

Does not participate in Ticket Check: This member does not post their positive response status back to this system. It does not mean that they were not notified of the request to excavate.

## Darrell Slavick

---

**From:** Mike Stewart <mstewart@myrgroup.com>  
**Sent:** Tuesday, September 01, 2015 7:55 AM  
**To:** Fred Miller; Barbara Miller; Jared McCain; Darrell Slavick  
**Subject:** FW: Ticket: 15155312

Updated One Call Utility Locate Ticket for Lonesome creek Substation.

Michael E. Stewart, PLS  
Project Manager  
Great Southwestern Construction, Inc.  
1100 Topeka Way  
Castle Rock, CO 80109  
720.810.5796 (Cell)  
mstewart@myrgroup.com

www.gswc.us

Confidential and proprietary information of MYR Group, Inc. Unauthorized use, disclosure, or reproduction is strictly prohibited. Please consider the environment before printing this email.

---

From: nd@occinc.com [nd@occinc.com]  
Sent: Tuesday, September 01, 2015 7:50 AM  
To: Mike Stewart  
Subject: Ticket: 15155312

### NORTH DAKOTA ONE-CALL

You can check that the ticket information and mapping location are correct, and that no work will take place outside the area indicated on the map, by clicking on the TicketLINK<<http://nd.itic.occinc.com/RQ23-Q44-GFF-23F>>. Should any changes be needed, you can use the 'Update' or 'Correct' Ticket functions on ITIC.

The map is ONLY used to determine which facility operators may have facilities in your dig area. The Utilities do NOT receive a copy of this map. The precise excavation area and scope of work MUST be described in the extent of work field on the ticket.

The TicketLINK<<http://nd.itic.occinc.com/RQ23-Q44-GFF-23F>> may also be used to view utility status, request a 'Relocate' or 'Cancel' a request. If you have any questions, call 563-884-7762.

### Ticket Summary

Request # 15155312 LORG RESPOT  
Relocate Of: 15134372  
Work to Begin Date : 9/03/15 8:00 AM CT Original Call Date: 9/01/15 7:50 AM CT  
Type of Work: INSTALLING CONCRETE FOUNDATIONS  
County: MCKENZIE Place: ALEXANDER  
Address: 2648 140TH AVE NW

Nearest Intersection: HWY 85

Township: Rng: Sect-Qtr:

Caller Lat: 47.804946 Lon: -103.58337 Zone: Nad: 83

Depth: 15FT Explosives: N Tunneling/Boring: N

Location of Work:

EXCAVATION SITE IS ON THE E SIDE OF THE ROAD. CALLER REQUESTING A JOINT MEET AT 08/11/2015.. MEET AT THE DRIVEWAY ENTRANCE INTO THE POWER PLANT ...ON THE EAST SIDE OF 140TH IN THE FIELD MARK BETWEEN THAT STREET AND THE EXISTING POWER PLANT ..EVERYTHING IN THE VACANT FIELD ITS ABOUT 1000FT BY 1000FT ...MORE DETAILS AT THE JOINT MEET WITH LOCATES TO FOLLOWING

Remarks: BEST INFORMATION AVAILABLE

Caller Information

Company: GREAT SOUTHWESTERN CONSTRUCTIO Fax:

Contact Name: MIKE STEWART Phone: (720)810-5796

Address: 1100 TOPEKA WAY

CASTLEROCK, CO 80109

Alt. Contact: Phone:

Contact Email: mstewart@myrgroup.com

Work Being Done For: BASIN ELECTRIC

Members Notified:

- BEARPW01 - ONEOK ROCKIES MIDS (800)778-7831
- MCKENZ01 - MCKENZIE ELECTRIC (701)204-6711
- MCKWTR01 - MCKENZIE COUNTY RU (701)842-2821
- NBORDR02 - NORTHERN BORDER PI (403)920-5501
- RSVTEL01 - RESERVATION TELEPH (701)862-3118
- WHIPET03 - WHITING OIL & GAS (701)339-9826

If there are any private underground facility operators in the excavation area, you should notify them directly.

**Cole Kothman**

---

**From:** Mike Stewart <mstewart@myrgroup.com>  
**Sent:** Wednesday, September 16, 2015 1:23 PM  
**To:** Cole Kothman; Darrell Slavick; Fred Miller; Barbara Miller  
**Subject:** Utility Locates Update Ticket: 15168243

For your files.

Michael E. Stewart, PLS  
Project Manager  
Great Southwestern Construction, Inc.  
1100 Topeka Way  
Castle Rock, CO 80109  
720.810.5796 (Cell)  
mstewart@myrgroup.com

www.gswc.us

Confidential and proprietary information of MYR Group, Inc. Unauthorized use, disclosure, or reproduction is strictly prohibited. Please consider the environment before printing this email.

---

From: nd@occinc.com [nd@occinc.com]  
Sent: Wednesday, September 16, 2015 1:18 PM  
To: Mike Stewart  
Subject: Ticket: 15168243

**NORTH DAKOTA ONE-CALL**

You can check that the ticket information and mapping location are correct, and that no work will take place outside the area indicated on the map, by clicking on the TicketLINK<<http://nd.itic.occinc.com/CBQ4-GF3-S42-Q2L>>. Should any changes be needed, you can use the 'Update' or 'Correct' Ticket functions on ITIC.

The map is ONLY used to determine which facility operators may have facilities in your dig area. The Utilities do NOT receive a copy of this map. The precise excavation area and scope of work MUST be described in the extent of work field on the ticket.

The TicketLINK<<http://nd.itic.occinc.com/CBQ4-GF3-S42-Q2L>> may also be used to view utility status, request a 'Relocate' or 'Cancel' a request. If you have any questions, call 563-884-7762.

**Ticket Summary**

Request # 15168243 LORG RESPOT  
Relocate Of: 15155312  
Work to Begin Date : 9/18/15 1:30 PM CT Original Call Date: 9/16/15 1:17 PM CT  
Type of Work: INSTALLING CONCRETE FOUNDATIONS  
County: MCKENZIE Place: ALEXANDER  
Address: 2648 140TH AVE NW

Nearest Intersection: HWY 85

Township: Rng: Sect-Qtr:

Caller Lat: 47.804946 Lon: -103.58337 Zone: Nad: 83

Depth: 15FT Explosives: N Tunneling/Boring: N

Location of Work:

EXCAVATION SITE IS ON THE E SIDE OF THE ROAD. CALLER REQUESTING A JOINT MEET AT 08/11/2015.. MEET AT THE DRIVEWAY ENTRANCE INTO THE POWER PLANT ...ON THE EAST SIDE OF 140TH IN THE FIELD MARK BETWEEN THAT STREET AND THE EXISTING POWER PLANT ..EVERYTHING IN THE VACANT FIELD ITS ABOUT 1000FT BY 1000FT ...MORE DETAILS AT THE JOINT MEET WITH LOCATES TO FOLLOWING

Remarks: BEST INFORMATION AVAILABLE

Caller Information

Company: GREAT SOUTHWESTERN CONSTRUCTIO Fax:

Contact Name: MIKE STEWART Phone: (720)810-5796

Address: 1100 TOPEKA WAY

CASTLEROCK, CO 80109

Alt. Contact: Phone:

Contact Email: mstewart@myrgroup.com

Work Being Done For: BASIN ELECTRIC

Members Notified:

BEARPW01 - ONEOK ROCKIES MIDS (800)778-7831  
MCKENZ01 - MCKENZIE ELECTRIC (701)204-6711  
MCKWTR01 - MCKENZIE COUNTY RU (701)842-2821  
NBORDR02 - NORTHERN BORDER PI (403)920-5501  
RSVTEL01 - RESERVATION TELEPH (701)862-3118  
WHIPET03 - WHITING OIL & GAS (701)339-9826

If there are any private underground facility operators in the excavation area, you should notify them directly.

**Cole Kothman**

---

**From:** Hovick, Brian <bhovick@azco-inc.com>  
**Sent:** Tuesday, September 29, 2015 4:18 PM  
**To:** Darrell Slavick; Cole Kothman  
**Cc:** Crowley, Robert; Davis, James  
**Subject:** FW: Ticket Check Status for ND Ticket 15175660

Darrell/Cole,

Here is the new updated one call ticket.

Thank you.

**Brian Hovick**  
Project Coordinator  
AZCO INC.  
"Dedicated to Zero Injury"

**From:** ticketcheck@managetickets.com [mailto:ticketcheck@managetickets.com]  
**Sent:** Tuesday, September 29, 2015 9:25 AM  
**To:** Hovick, Brian  
**Subject:** Ticket Check Status for ND Ticket 15175660

Ticket Number: **15175660** Header: **LORG RESPOT**  
Location: 2648 140TH AVE NW ALEXANDER, ND

As of **09/29/2015 09:25:00 CST**, participating facility owners have responded to Ticket Check as follows:

<b>District Code</b>	<b>Status</b>
ONEOK ROCKIES MIDSTREAM, LLC	Clear/No conflict
MCKENZIE ELECTRIC COOPERATIVE	Not yet responded
MCKENZIE COUNTY RURAL WATER	Does not participate in Ticket Check
NORTHERN BORDER PIPELINE RESERVATION TELEPHONE	Does not participate in Ticket Check
TRIANGLE USA PETROLEUM	Not yet responded
WHITING OIL & GAS CORP.	Not yet responded

To review this ticket in its entirety, visit Search and Status® on [www.managetickets.com](http://www.managetickets.com).

Does not participate in Ticket Check: This member does not post their positive response status back to this system. It does not mean that they were not notified of the request to excavate.