



## Monthly Construction Progress Report

Case #: PU-14-852

Project: Lonesome Creek Station Phase III

Month Ending: November 30, 2015

Title	Name	Company	Office Phone	Cell Phone
Project Manager	Josh Rossow	Basin Electric	701-557-5628	701-516-6556
Project Engineer	Tom Spaulding	Basin Electric	701-557-5716	701-426-4084
Construction Coordinator	Cole Kothman	Basin Electric	701-557-4863	763-227-1170
Construction Coordinator	Darrell Slavick	Basin Electric	701-557-4862	701-202-5418
Construction Site Manager	James Davis	AZCO, Inc.	TBD	920-450-3534

### Project Safety & Environmental

The site had a couple incidents involving property damage to equipment & material. Received precipitation (rain) on 11/2; monitored and serviced BMP's as required per the SWPPP.

### Construction Progress

- November work commenced under ND One-Call Ticket Numbers: 15187905, 15204144, 15198203, 15211126 (attached).
- LCS Substation continued grounding/trenching activities, equipment and cable trench installation.
- All underground piping and duct-banks installation is complete.
- Continue pulling cable to equipment and PCM buildings.
- Contractor continues to maintain BMP's per the SWPPP and seed areas as available.
- Project is completion is 73.24%.

### Scheduled Activities

- Continue pulling & terminating cable at control buildings and equipment.
- Continue installing above ground piping.
- Continue heat trace and insulation activities.
- Substation commissioning scheduled to begin December, 2015.
- Project COD (Commercial Operation Date) is scheduled on April, 2016.

### Comments

None at this time.

Report Signatory	Date
Darrell Slavick      Construction Coordinator	

**From:** [Hovick, Brian](#)  
**To:** [Cole Kothman](#); [Darrell Slavick](#)  
**Subject:** FW: Ticket Check Status for ND Ticket 15187905  
**Date:** Wednesday, October 14, 2015 7:46:23 AM

---

Updated One Call.

Thank you.

**Brian Hovick**  
Project Coordinator  
AZCO INC.  
"Dedicated to Zero Injury"

**From:** ticketcheck@managetickets.com [mailto:ticketcheck@managetickets.com]  
**Sent:** Wednesday, October 14, 2015 7:35 AM  
**To:** Hovick, Brian  
**Subject:** Ticket Check Status for ND Ticket 15187905

Ticket Number: **15187905** Header: **LORG RESPOT**  
Location: 2648 140TH AVE NW ALEXANDER, ND

As of **10/14/2015 07:35:00 CST**, participating facility owners have responded to Ticket Check as follows:

<b>District Code</b>	<b>Status</b>
ONEOK ROCKIES MIDSTREAM, LLC	Clear/No conflict
MCKENZIE ELECTRIC COOPERATIVE	Not yet responded
MCKENZIE COUNTY RURAL WATER	Does not participate in Ticket Check
NORTHERN BORDER PIPELINE	Does not participate in Ticket Check
RESERVATION TELEPHONE	Not yet responded
TRIANGLE USA PETROLEUM	Not yet responded
WHITING OIL & GAS CORP.	Not yet responded

To review this ticket in its entirety, visit Search and Status® on [www.managetickets.com](http://www.managetickets.com).

Does not participate in Ticket Check: This member does not post their positive response status back to this system. It does not mean that they were not notified of the request to excavate.

**From:** [Hovick, Brian](#)  
**To:** [Darrell Slavick](#); [Cole Kothman](#)  
**Cc:** [Davis, James](#); [Crowley, Robert](#)  
**Subject:** FW: Ticket: 15204144  
**Date:** Tuesday, November 03, 2015 9:34:35 AM

---

Updated One Call Ticket.

Thank you.

**Brian Hovick**

Project Coordinator

AZCO INC.

"Dedicated to Zero Injury"

---

**From:** nd@occinc.com [mailto:nd@occinc.com]  
**Sent:** Tuesday, November 03, 2015 9:20 AM  
**To:** Hovick, Brian  
**Subject:** Ticket: 15204144

## NORTH DAKOTA ONE-CALL

You can check that the ticket information and mapping location are correct, and that no work will take place outside the area indicated on the map, by [clicking on the TicketLINK](#). Should any changes be needed, you can use the 'Update' or 'Correct' Ticket functions on ITIC.

The map is ONLY used to determine which facility operators may have facilities in your dig area. The Utilities do NOT receive a copy of this map. The precise excavation area and scope of work MUST be described in the extent of work field on the ticket.

The [TicketLINK](#) may also be used to view utility status, request a 'Relocate' or 'Cancel' a request. If you have any questions, call 563-884-7762.

### Ticket Summary

<b>Request #</b>	15204144	<b>LORG RESPOT</b>	
<b>Relocate Of:</b>	15187905		
<b>Work to Begin Date :</b>	11/05/15 9:30 AM CT	<b>Original Call Date:</b>	11/03/15 9:19 AM CT
<b>Type of Work:</b>	GENERAL SITE CLEARING / GRADING/INSTALL TEMP POW		
<b>County:</b>	MCKENZIE	<b>Place:</b>	ALEXANDER
<b>Address:</b>	2648 140TH AVE NW		
<b>Nearest Intersection:</b>	US HWY 85		
<b>Township:</b>		<b>Rng:</b>	<b>Sect-Qtr:</b>
<b>Caller Lat:</b>		<b>Lon:</b>	<b>Zone:</b> <b>Nad:</b>
<b>Depth:</b>	20 FT	<b>Explosives:</b>	N <b>Tunneling/Boring:</b> N

**Location of Work:**

EXCAVATION SITE IS ON THE E SIDE OF THE ROAD. MARK EAST SIDE OF THE EXISTING UNITS OUTSIDE

THE FENCE AT 2648 140TH AVENUE NW

**Remarks:**

UPDATE PER REMARK

**Caller Information**

<b>Company:</b>	AZCO INC	<b>Fax:</b>	
<b>Contact Name:</b>	BRIAN HOVICK	<b>Phone:</b>	(920)716-2022
<b>Address:</b>	PO BOX 567 APPLETON, WI 54912		
<b>Alt. Contact:</b>	SAME	<b>Phone:</b>	
<b>Contact Email:</b>	<a href="mailto:bhovick@azco-inc.com">bhovick@azco-inc.com</a>		
<b>Work Being Done For:</b>	BASON ELECTRIC		

**Members Notified:**

BEARPW01	- ONEOK ROCKIES MIDS	(800)778-7831
ENBORD02	- NORTHERN BORDER PI	
MCKENZ01	- MCKENZIE ELECTRIC	(701)204-6711
MCKWTR01	- MCKENZIE COUNTY RU	(701)842-2821
RSVTEL01	- RESERVATION TELEPH	(701)862-3118
TUP01	- TRIANGLE USA PETRO	(701)609-7345
WHIPET03	- WHITING OIL & GAS	(701)339-9826

If there are any private underground facility operators in the excavation area, you should notify them directly.

---

**Cole Kothman**

**From:** Fred Miller <fmiller@myrgroup.com>  
**Sent:** Friday, October 23, 2015 6:00 PM  
**To:** Dairrell Slavick; Cole Kothman  
**Cc:** Jared McCain  
**Subject:** FW: Ticket: 15198203

Refreshed one call ticket

**Fred Miller**  
Superintendent  
**Great Southwestern Construction, Inc.**  
1100 Topeka Way  
Castle Rock, CO 80109  
720-288-1967 (cell)  
[fmiller@myrgroup.com](mailto:fmiller@myrgroup.com)  
[www.gswc.us](http://www.gswc.us)

*Confidential and proprietary information of MYR Group Inc. Unauthorized use, disclosure, or reproduction is strictly prohibited.  
Please consider the environment before printing this e-mail.*

---

**From:** nd@occinc.com [nd@occinc.com]  
**Sent:** Friday, October 23, 2015 4:57 PM  
**To:** Fred Miller  
**Subject:** Ticket: 15198203

### NORTH DAKOTA ONE-CALL

You can check that the ticket information and mapping location are correct, and that no work will take place outside the area indicated on the map, by [clicking on the TicketLINK](#). Should any changes be needed, you can use the 'Update' or 'Correct' Ticket functions on ITIC.

The map is ONLY used to determine which facility operators may have facilities in your dig area. The Utilities do NOT receive a copy of this map. The precise excavation area and scope of work MUST be described in the extent of work field on the ticket.

The [TicketLINK](#) may also be used to view utility status, request a 'Relocate' or 'Cancel' a request. If you have any questions, call 563-884-7762.

**Ticket Summary**

**Request #** 15198203 **LORG RESPOT**  
**Relocate Of:** 15184536  
**Work to Begin Date :** 10/28/15 7:00 AM CT **Original Call Date:** 10/23/15 5:57 PM CT

**Type of Work:** INSTALL ELECTRIC CONDUIT  
**County:** MCKENZIE **Place:** ALEXANDER  
**Address:** 2648 140TH AVE NW  
**Nearest Intersection:** HIGHWAY 85  
**Township:**  
**Caller Lat:** **Sect-Qtr:**  
**Depth:** 4FT **Explosives:** N **Zone:** **Nad:**  
**Location of Work:** **Tunneling/Boring:** N  
SUBSTATION SITE SW OF BASIN GENERATION SITE... MARK INSIDE THE FENCED AREA  
**Remarks:**

**Caller Information**

**Company:** GREAT SOUTHWESTERN CONST **Fax:**  
**Contact Name:** FRED MILLER **Phone:** (720)288-1967  
**Address:** 1100 TOPEKA WAY  
CASTLE ROCK, CO 80109  
**Alt. Contact:**  
**Contact Email:** fmiller@myrgroup.com **Phone:**  
**Work Being Done For:** BASIN ELECTRIC POWER COOPERATI

**Members Notified:**

BEARPW01 - ONEOK ROCKIES MIDS (800)778-7831  
ENBORD02 - NORTHERN BORDER PI  
MCKENZ01 - MCKENZIE ELECTRIC (701)204-6711  
MCKWTR01 - MCKENZIE COUNTY RU (701)842-2821  
MIDCON44 - MIDCONTINENT CABLE (605)271-0202

RSVTEL01 - RESERVATION TELEPH (701)862-3118  
TCI03 - MIDCONTINENT COMMU (605)271-0202  
WHIPET03 - WHITING OIL & GAS (701)339-9826

**If there are any private underground facility operators in the excavation area, you should notify them directly.**

## **Cole Kothman**

---

**From:** Fred Miller <fmiller@myrgroup.com>  
**Sent:** Friday, November 13, 2015 1:55 PM  
**To:** Darrell Slavick; Cole Kothman  
**Subject:** FW: Ticket: 15211126

Updated one call ticket for Lonesome Creek Substation

Fred Miller  
Superintendent  
Great Southwestern Construction, Inc.  
1100 Topeka Way  
Castle Rock, CO 80109  
720-288-1967 (cell)  
fmiller@myrgroup.com  
www.gswc.us

Confidential and proprietary information of MYR Group Inc. Unauthorized use, disclosure, or reproduction is strictly prohibited.  
Please consider the environment before printing this e-mail.

---

**From:** nd@occinc.com [nd@occinc.com]  
**Sent:** Friday, November 13, 2015 12:13 PM  
**To:** Fred Miller  
**Subject:** Ticket: 15211126

NORTH DAKOTA ONE-CALL

You can check that the ticket information and mapping location are correct, and that no work will take place outside the area indicated on the map, by clicking on the TicketLINK<<http://nd.itic.occinc.com/PFG2-244-QLF-439>>. Should any changes be needed, you can use the 'Update' or 'Correct' Ticket functions on ITIC.

The map is ONLY used to determine which facility operators may have facilities in your dig area. The Utilities do NOT receive a copy of this map. The precise excavation area and scope of work MUST be described in the extent of work field on the ticket.

The TicketLINK<<http://nd.itic.occinc.com/PFG2-244-QLF-439>> may also be used to view utility status, request a 'Relocate' or 'Cancel' a request. If you have any questions, call 563-884-7762.

Ticket Summary

Request # 15211126 LORG RESPOT  
Relocate Of: 15198203  
Work to Begin Date : 11/17/15 1:15 PM CT Original Call Date: 11/13/15 1:12 PM CT  
Type of Work: INSTALL ELECTRIC CONDUIT  
County: MCKENZIE Place: ALEXANDER  
Address: 2648 140TH AVE NW  
Nearest Intersection: HIGHWAY 85  
Township: Rng: Sect-Qtr:  
Caller Lat: Lon: Zone: Nad:  
Depth: 4FT Explosives: N Tunneling/Boring: N  
Location of Work:

SUBSTATION SITE SW OF BASIN GENERATION SITE... MARK INSIDE THE FENCED AREA

Remarks:

Caller Information

Company: GREAT SOUTHWESTERN CONST Fax:  
Contact Name: FRED MILLER Phone: (720)288-1967  
Address: 1100 TOPEKA WAY  
CASTLE ROCK, CO 80109  
Alt. Contact: Phone:  
Contact Email: [fmiller@myrgroup.com](mailto:fmiller@myrgroup.com)  
Work Being Done For: BASIN ELECTRIC POWER COOPERATI

Members Notified:

BEARPW01 - ONEOK ROCKIES MIDS (800)778-7831  
ENBORD02 - NORTHERN BORDER PI  
MCKENZ01 - MCKENZIE ELECTRIC (701)204-6711  
MCKWTR01 - MCKENZIE COUNTY RU (701)842-2821  
RSVTEL01 - RESERVATION TELEPH (701)862-3118  
TCI03 - MIDCONTINENT COMMU (605)271-0202  
WHIPET03 - WHITING OIL & GAS (701)339-9826

If there are any private underground facility operators in the excavation area, you should notify them directly.