



## Monthly Construction Progress Report

Case #: PU-14-852

Project: Lonesome Creek Station Phase III

Month Ending: January 31, 2016

Title	Name	Company	Office Phone	Cell Phone
Project Manager	Josh Rossow	Basin Electric	701-557-5628	701-516-6556
Project Engineer	Tom Spaulding	Basin Electric	701-557-5716	701-426-4084
Construction Coordinator	Cole Kothman	Basin Electric	701-557-4863	763-227-1170
Construction Coordinator	Darrell Slavick	Basin Electric	701-557-4862	701-202-5418
Construction Site Manager	James Davis	AZCO, Inc.	TBD	920-450-3534

### Project Safety & Environmental

The site had an incident-free month.  
 Received measurable precipitation (~1/2" of rain, then 1-2" of snow) on 1/14; monitored and serviced BMP's as required per the SWPPP.

### Construction Progress

- January work commenced under ND One-Call Ticket Numbers: 15222798 and 16001427(attached).
- LCS Substation completed work and demobilized.
- All underground work at LCS plant site is completed.
- Continue pulling cable to equipment and PCM buildings.
- Working on terminations at equipment and in PCM buildings.
- Continue commissioning of systems and equipment.
- Project is completion is 93.3%.

### Scheduled Activities

- Continue pulling & terminating cable at control buildings and equipment.
- Finish lube oil line flushing and commissioning.
- Continue heat trace and insulation activities.
- Continue commissioning activities.
- Project COD (Commercial Operation Date) is scheduled on April 1, 2016.

### Comments

None at this time.

Report Signatory	Date
Darrell Slavick      Construction Coordinator	

**59**    **PU-14-852**    Filed: 2/12/2016    Pages: 5  
**Lonesome Creek Station Phase III Project progress report – month ending 1-31-2016**

**From:** [Hovick, Brian](#)  
**To:** [Darrell Slavick](#)  
**Cc:** [Crowley, Robert](#); [Davis, James](#)  
**Subject:** FW: Ticket: 15222798  
**Date:** Monday, December 21, 2015 11:35:31 AM

---

Updated one Call Ticket.

Thank you.

**Brian Hovick**

Project Coordinator

AZCO INC.

"Dedicated to Zero Injury"

---

**From:** nd@occinc.com [mailto:nd@occinc.com]  
**Sent:** Monday, December 21, 2015 11:34 AM  
**To:** Hovick, Brian  
**Subject:** Ticket: 15222798

## NORTH DAKOTA ONE-CALL

You can check that the ticket information and mapping location are correct, and that no work will take place outside the area indicated on the map, by [clicking on the TicketLINK](#). Should any changes be needed, you can use the 'Update' or 'Correct' Ticket functions on ITIC.

The map is ONLY used to determine which facility operators may have facilities in your dig area. The Utilities do NOT receive a copy of this map. The precise excavation area and scope of work MUST be described in the extent of work field on the ticket.

The [TicketLINK](#) may also be used to view utility status, request a 'Relocate' or 'Cancel' a request. If you have any questions, call 563-884-7762.

### Ticket Summary

<b>Request #</b>	15222798	<b>LORG RESPOT</b>	
<b>Relocate Of:</b>	15218399		
<b>Work to Begin Date :</b>	12/23/15 11:45 AM CT	<b>Original Call Date:</b>	12/21/15 11:32 AM CT
<b>Type of Work:</b>	GENERAL SITE CLEARING / GRADING/INSTALL TEMP POW		
<b>County:</b>	MCKENZIE	<b>Place:</b>	ALEXANDER
<b>Address:</b>	2648 140TH AVE NW		
<b>Nearest Intersection:</b>	US HWY 85		
<b>Township:</b>		<b>Rng:</b>	<b>Sect-Qtr:</b>
<b>Caller Lat:</b>		<b>Lon:</b>	<b>Zone:</b> <b>Nad:</b>
<b>Depth:</b>	20 FT	<b>Explosives:</b>	N <b>Tunneling/Boring:</b>
			N

**Location of Work:**

EXCAVATION SITE IS ON THE E SIDE OF THE ROAD. MARK EAST SIDE OF THE EXISTING UNITS OUTSIDE

THE FENCE AT 2648 140TH AVENUE NW

**Remarks:**

UPDATE PER REMARK

**Caller Information**

<b>Company:</b>	AZCO INC	<b>Fax:</b>	
<b>Contact Name:</b>	BRIAN HOVICK	<b>Phone:</b>	(920)716-2022
<b>Address:</b>	PO BOX 567 APPLETON, WI 54912		
<b>Alt. Contact:</b>	SAME	<b>Phone:</b>	
<b>Contact Email:</b>	<a href="mailto:bhovick@azco-inc.com">bhovick@azco-inc.com</a>		
<b>Work Being Done For:</b>	BASON ELECTRIC		

**Members Notified:**

BEARPW01	- ONEOK ROCKIES MIDS	(800)778-7831
ENBORD02	- NORTHERN BORDER PI	
MCKENZ01	- MCKENZIE ELECTRIC	(701)204-6711
MCKWTR01	- MCKENZIE COUNTY RU	(701)842-2821
RSVTEL01	- RESERVATION TELEPH	(701)862-3118
TUPO1	- TRIANGLE USA PETRO	(701)609-7345
WHIPET03	- WHITING OIL & GAS	(701)339-9826

If there are any private underground facility operators in the excavation area, you should notify them directly.

**From:** [Hovick, Brian](#)  
**To:** [Darrell Slavick](#)  
**Cc:** [Crowley, Robert](#); [Davis, James](#); [Bastian, Jay](#)  
**Subject:** FW: Ticket: 16001427  
**Date:** Monday, January 11, 2016 4:58:02 PM

---

Updated One Call Ticket.

Thank you.

**Brian Hovick**

Project Coordinator

AZCO INC.

"Dedicated to Zero Injury"

---

**From:** nd@occinc.com [mailto:nd@occinc.com]  
**Sent:** Monday, January 11, 2016 4:49 PM  
**To:** Hovick, Brian  
**Subject:** Ticket: 16001427

## NORTH DAKOTA ONE-CALL

You can check that the ticket information and mapping location are correct, and that no work will take place outside the area indicated on the map, by [clicking on the TicketLINK](#). Should any changes be needed, you can use the 'Update' or 'Correct' Ticket functions on ITIC.

The map is ONLY used to determine which facility operators may have facilities in your dig area. The Utilities do NOT receive a copy of this map. The precise excavation area and scope of work MUST be described in the extent of work field on the ticket.

The [TicketLINK](#) may also be used to view utility status, request a 'Relocate' or 'Cancel' a request. If you have any questions, call 563-884-7762.

### Ticket Summary

<b>Request #</b>	16001427	<b>LORG RESPOT</b>	
<b>Relocate Of:</b>	15222798		
<b>Work to Begin Date :</b>	1/13/16 5:00 PM CT	<b>Original Call Date:</b>	1/11/16 4:48 PM CT
<b>Type of Work:</b>	GENERAL SITE CLEARING / GRADING/INSTALL TEMP POW		
<b>County:</b>	MCKENZIE	<b>Place:</b>	ALEXANDER
<b>Address:</b>	2648 140TH AVE NW		
<b>Nearest Intersection:</b>	US HWY 85		
<b>Township:</b>		<b>Rng:</b>	<b>Sect-Qtr:</b>
<b>Caller Lat:</b>		<b>Lon:</b>	<b>Zone:</b> <b>Nad:</b>
<b>Depth:</b>	20 FT	<b>Explosives:</b>	N <b>Tunneling/Boring:</b> N

**Location of Work:**

EXCAVATION SITE IS ON THE E SIDE OF THE ROAD. MARK EAST SIDE OF THE EXISTING UNITS OUTSIDE

THE FENCE AT 2648 140TH AVENUE NW

**Remarks:**

UPDATE PER REMARK

**Caller Information**

<b>Company:</b>	AZCO INC	<b>Fax:</b>	
<b>Contact Name:</b>	BRIAN HOVICK	<b>Phone:</b>	(920)716-2022
<b>Address:</b>	PO BOX 567 APPLETON, WI 54912		
<b>Alt. Contact:</b>	SAME	<b>Phone:</b>	
<b>Contact Email:</b>	<a href="mailto:bhovick@azco-inc.com">bhovick@azco-inc.com</a>		
<b>Work Being Done For:</b>	BASON ELECTRIC		

**Members Notified:**

BEARPW01	- ONEOK ROCKIES MIDS	(800)778-7831
ENBORD02	- NORTHERN BORDER PI	
MCKENZ01	- MCKENZIE ELECTRIC	(701)204-6711
MCKWTR01	- MCKENZIE COUNTY RU	(701)842-2821
RSVTEL01	- RESERVATION TELEPH	(701)862-3118
TUP01	- TRIANGLE USA PETRO	(701)609-7345
WHIPET03	- WHITING OIL & GAS	(701)339-9826

If there are any private underground facility operators in the excavation area, you should notify them directly.