



NORTHERN STATES POWER COMPANY, A MINNESOTA CORPORATION, D/B/A XCEL ENERGY, INC.

ND PSC Case#: PU-15-174

CONSTRUCTION ACTIVITY UPDATE – COURTENAY WIND FARM

DATE: 6/15/2017

Xcel Energy, Inc. (Xcel Energy) provides the following update to the North Dakota Public Service Commission (Commission) on construction activity at the Courtenay Wind Farm. Wanzek Construction, Inc. (Wanzek) is the general contractor. Vestas American Wind Technology, Inc. (Vestas) is the Turbine Supplier. The construction management team from Wanzek is on-site and engaged in construction management. All Transmission Line work is now complete. All Collection cable plowing is now complete. All Turbine Component deliveries are now complete. Erection is complete. Circuit energization is complete. All 100 Turbines have been energized and the Commercial Operation Date was signed on December 1, 2016. Wanzek has completed the spring work and the Final Completion Certificate has been signed. The SWPPP has been transferred to Xcel Energy and will be maintained until Notice of Termination. There are no updates since the previously submitted report.