



Lindahl Wind Project

Mr. Todd Hartleben, PE
Carlson McCain, Inc.
600 S 2nd Street, Suite 105
Bismark, ND 59504

RE: PCS Case No. PU-15-482 Weekly Update Week Ending May 28th 2016

Mr. Todd Hartleben:

The construction activities for next week are as follows:

- Begin topsoil stripping for road construction
- Culvert and driveway install for the access roads

Please contact me with any questions or concerns.

Regards, James

James Bulman

Site Coordinator
Engineering and Construction
Renewable Energies

Enel Green Power, North America

M +1 580 481 0054

e: James.Bulman@enel.com web: www.enelgreenpower.com

cc: Jerry Lein – ND PSC
Sean Garry – Carlson McCain
Conor Branch – EGP
David Janssen – EGP
Mollie Smith - Fredrikson & Byron, P.A.