

**APPROVED**

DATE: 12-16-15  
J

**MOTION**

**December 16, 2015**

**Thunder Spirit Wind, LLC  
150 MW Wind Energy Project – Adams County  
Siting Application**

**Case No. PU-11-601**

I move the Commission execute a contract amendment extending construction inspection contract number PU-687-13-EE for two years in Thunder Spirit Wind, LLC, 150 MW Wind Energy Project – Adams County, Siting Application, Case No. PU-11-601.

JRL