

CenturyLink  
220 N 5th Street  
Bismarck, North Dakota 58501  
701 222 7051  
701 222 6976 fax

Kent Blickensderfer  
State Legislative Affairs Director



June 20, 2017

Mr. Darrell Nitschke  
Executive Secretary  
North Dakota Public Service Commission  
600 East Boulevard Avenue, 12<sup>th</sup> Floor  
Bismarck, ND 58505-0480

**Re: Public Service Commission v. Qwest Corporation  
ND PSC Case No. PU-15-677**

Dear Mr. Nitschke:

Pursuant to the Commission's Order on Settlement Agreement dated December 20, 2016, enclosed for filing is Qwest Corporation dba CenturyLink QC's Monthly Construction Progress Report for the month of April 2017.

Sincerely,

A handwritten signature in black ink, appearing to read "Kent Blickensderfer".

Kent Blickensderfer  
State Legislative Affairs Director

KB/bardm

Enclosure

## CERTIFICATE OF SERVICE

I hereby certify that on the 20th day of June, 2017, the original and seven copies of Qwest Corporation dba CenturyLink QC's Monthly Construction Progress Report were served upon the following party:

Mr. Darrell Nitschke  
Executive Secretary  
North Dakota Public Service Commission  
600 East Boulevard Avenue, 12<sup>th</sup> Floor  
Bismarck, ND 58505-0480

and copies sent electronically, addressed to the following:

The Honorable Patrick J. Ward  
Administrative Law Judge  
Zuger Kirmis & Smith  
P.O. Box 1695  
Bismarck, ND 58502-1695  
[pward@zkslaw.com](mailto:pward@zkslaw.com)

Mitchell Armstrong  
Brian Schmidt  
Special Assistant Attorneys General  
P.O. Box 460  
Bismarck, ND 58502-0460  
[marmstrong@smithbakke.com](mailto:marmstrong@smithbakke.com)  
[bschmidt@smithbakke.com](mailto:bschmidt@smithbakke.com)

Paul Sanderson  
Evenson Sanderson PC  
103 South 3rd Street, Suite 5  
Bismarck, ND 58501  
[psanderson@esattorneys.com](mailto:psanderson@esattorneys.com)

Jason Topp  
CenturyLink  
200 South 5th Street  
Minneapolis, MN 55402  
[Jason.topp@centurylink.com](mailto:Jason.topp@centurylink.com)



Dianne Barthel

**Infrastructure Improvements: Belfield & Fairview, ND  
Monthly Construction Progress Report**



**Period: April 1, 2017 – April 30, 2017**

**Case No. PU-15-677**

Contact List	Name	Company	Phone
REGIONAL MANAGER OPERATIONS, ND	Terry VanWatermulen	CenturyLink	Office 701-241-3322 Cell 612-715-9598
STATE LEGISLATIVE AFFAIRS DIRECTOR	Kent Bickensderfer	CenturyLink	Office 701-222-7051 Cell 701-391-7270

**Project Description**

Rehab cable routes and CAF related fiber build for Belfield/Fairview ND.

Milestone	% Complete	Milestone	% Complete
Permits	90% complete		

**Activity for the Month**

**No construction or cable rehab activity will take place until after ground thawing and drying have taken place. Minimal of May start.**

**Comments**

**Anticipating work to begin in May. No activity beyond route establishment and pre-scope of fiber placement routes.**

Name	Report Date
Terry VanWatermulen	05/09/2017