

May 27th, 2016
Sacagawea Pipeline Company, LLC
Johnsons Corner Connector Pre-Construction Meeting

Attendees:

Julie Prescott jprescott@ND.gov 701-328-4188
Greg Hunter 214-389-8172 ghunter@paradigmstream.com
Joe Adams jadams@paradigmstream.com 214-389-8170
Marc Westbrook - 409.384.4278 MWestbrook@setxind.com
Paul Lee – KLJ 701-250-3501 Paul.Lee@kljeng.com
Arnie Stevereson – KLJ arnie.siverson@kljeng.com 701-425-4514
Jason Stelzer jason@paradigmstream.com 214-389-8159

1:30pm

Julie – Going through the Order and the Certification. Line by line.

Construction Start Date – June 3, 2016

Julie: Are there trees and shrubs affected?

Jason: Yes and we've already performed the inventory.

Julie went through the Tree and Shrub portion

Julie: Do you have a copy of the Tree and Shrub Guide

Jason: Yes. Would you mind send me a copy once again

Julie: Yes

Julie: When do you expect to start construction?

Jason: June 3rd, 2016

Jason: We will send shape files to KLJ

Julie: Any other questions?

Everyone: No

Julie: this was so easy

Jason: I'll provide shape files and the meeting minutes

Julie: Good luck with your project.

Meeting Concluded

SACAGAWEA

PIPELINE COMPANY, LLC

Sacagawea Pipeline Company, LLC
Johnson's Corner Pipeline Project: Construction Notice

Sacagawea Pipeline Company, LLC will begin construction activities related to the Johnson's Corner Connector pipeline project on June 3, 2016.

Thank you,

Jason Stelzer
Manager- Land and Right of Way

SACAGAWEA

PIPELINE COMPANY, LLC

Any landowner questions, concerns, and/or requests regarding the construction and reclamation related to the Johnson's Corner Connector Pipeline Project may be made utilizing the contact information listed below:

Email: land@paradigmmidstream.com

Phone: (214) 373-4300

Jason Stelzer

Manager- Land and Right of Way