

Brady II PSC Submittal Schedule

Revised May 4, 2016

- Hearing date confirmed to be June 7th
- All deliverables must be submitted to PSC 30 days prior, or Friday, May 6 – (30 days is May 8, a Sunday). ALL DELIVERABLES SUBMITTED BY THURSDAY 5/5.
- *Italic grey means submitted to Crowley-Fleck*

Document	Anticipated NEER and PSC Submittal Dates	Notes
<i>Revised PSC Application</i>	<i>SUBMITTED 4/15</i>	Based on: <ul style="list-style-type: none"> • 3/17 Array (dated 3/14, only difference is deletion of T23) • 3/18 Roads • 3/18 Collection • 2/23 Study Area • 4/8 Project Area
<i>Ten Year Plan</i>	<i>SUBMITTED 4/14</i>	
<i>Whooping Crane Likelihood of Occurrence Report</i>	<i>CF: April 22 PSC: April 22</i>	<ul style="list-style-type: none"> • TT sent final PDF to Crowley-Fleck 4/22 • Study Area not dated • Turbines not shown
<i>Bat acoustic memo</i>	<i>CF: May 2 PSC: before May 6</i>	<ul style="list-style-type: none"> • TT sent final PDF to Crowley-Fleck 5/2 • No figures
<i>Raptor nest survey memo</i>	<i>CF: May 3 PSC: before May 6</i>	<ul style="list-style-type: none"> • TT sent final PDF to Crowley-Fleck 5/3 • Study Area not dated • Turbines dated 4/22
<i>Grouse lek survey memo</i>	<i>CF: May 3 PSC: before May 6</i>	<ul style="list-style-type: none"> • TT sent final PDF to Crowley-Fleck 5/3 • Study Area not dated • Turbines not shown
<i>Bat Habitat Assessment</i>	<i>CF: May 3 PSC: May 6</i>	<ul style="list-style-type: none"> • TT sent final PDF to Crowley-Fleck 5/3 • Study Area dated 2/23/16 • Turbines dated 5/2/16
<i>Eagle use survey memo</i>	<i>CF: May 4 PSC: before May 6</i>	<ul style="list-style-type: none"> • TT sent final PDF to Crowley-Fleck 5/4 • Study Area dated 3/3/16
<i>Architectural History – Management Summary Only</i>	<i>NEER (summary): May 4 CF (summary): April 29 PSC (summary): May 6</i>	<ul style="list-style-type: none"> • TT sent final PDF to Crowley-Fleck 5/5
<i>Archaeology - Management Summary Only</i>	<i>CF (summary): May 5 PSC (summary): before May 6</i>	<ul style="list-style-type: none"> • TT sent final PDF to Crowley-Fleck 5/5
<i>Spring avian point-count memo</i>	<i>CF: May 5 PSC: before May 6</i>	<ul style="list-style-type: none"> • TT sent final PDF to Crowley-Fleck 5/5
<i>Wetlands</i>	<i>CF: May 4 PSC: before May 6</i>	<ul style="list-style-type: none"> • TT sent final PDF to Crowley-Fleck 5/5 via FTP
<i>Aerial Sheetmaps</i>	<i>CF: May 5/6 PSC: before May 6</i>	<ul style="list-style-type: none"> • TT sent final PDF to Crowley-Fleck 5/5
<i>Topo Sheetmaps</i>	<i>CF: May 5/6</i>	<ul style="list-style-type: none"> • TT sent final PDF to Crowley-Fleck 5/5

	<i>PSC: before May 6</i>	
<i>Shadow Flicker Impact Analysis</i>	<i>CF: May 5/6 PSC: before May 6</i>	<ul style="list-style-type: none"> • <i>TT sent final PDF to Crowley-Fleck 5/5</i>
<i>Acoustic Assessment</i>	<i>CF: May 5/6 PSC: before May 6</i>	<ul style="list-style-type: none"> • <i>TT sent final PDF to Crowley-Fleck 5/5</i>
<i>Agency correspondence</i>	<i>CF: May 5 PSC: before May 6</i>	<ul style="list-style-type: none"> • <i>TT sent final PDF to Crowley-Fleck 5/5</i>