



11101 W. 120th Avenue, Suite 400  
Broomfield, CO 80021, United States

☎ 303 439 4200  
✉ info.US@res-group.com  
🌐 www.res-group.com

## Permit Compliance Filing

**Permittee:** Glacier Ridge Wind Farm, LLC  
**Permit Type:** Certificate of Site Compatibility  
**Project Location:** Barnes County, ND  
**Commission Docket Number:** PU-16-539  
**Type of Submission:** Progress Report  
**Date of Submission:** 03/14/2017

---

As noted in our Notification of Intent to Begin Construction, Glacier Ridge Wind Farm, LLC began construction on the Glacier Ridge Wind Farm in mid-December 2016. On December 14, 2016, construction equipment was mobilized, and topsoil segregation at the first turbine foundation began with verification and approval by Keitu Engineering, acting as the third-party engineer on behalf of the Public Service Commission. At a total of 19 turbine locations, foundations were excavated, silt fencing was installed, and winter wheat seeding was applied to the soil piles. The work was completed on December 22, 2016.

Glacier Ridge will conduct monthly stormwater silt fence checks, and anticipates that work will resume in 2018, pending the outcome of additional development processes (interconnection and power marketing). Glacier Ridge will notify the PSC and Keitu Engineering of plans to resume construction at that time.