

APPROVED

DATE: 8-28-17
AA

MOTION

August 28, 2017

**Public Service Commission
2017 Wilton Phase 3 AML
Project**

Case No. AM-17-82

I move the Commission authorize staff to issue additional change orders to increase the amount of Contract No. AM-780-17 with B & C Concrete Pumping, Inc. by an amount not to exceed \$150,000 for additional grout injection in the Public Service Commission's 2017 Wilton Phase 3 AML Project, Case No. AM-17-82.