



## **Thunder Spirit II Wind Weekly PSC Update**

**Case #: PU-17-192**

**Week Ending 05/11/2018**

Wanzek's civil crews arrived onsite on Monday, 5/7/18

Wanzek started receiving equipment and conexas.

Crews worked a four day week due to rain.

### **Workforce:**

ALLETE Clean Energy - 2

Wanzek - 8

Nordex - 0