



Thunder Spirit II Wind Weekly PSC Update

Case #: PU-17-192

Week Ending 05/18/2018

Wanzek's civil crews stripped lay down area.

Wanzek received equipment.

Crews worked on storm water silt fencing.

Power was run into site and transformer set.

Workforce:

ALLETE Clean Energy - 2

Wanzek - 12

Nordex - 0