



## Thunder Spirit II Wind Weekly PSC Update

**Case #: PU-17-192**

**Week Ending 06/01/2018**

Wanzek's civil crews worked on roads, sites and tower excavations and placed gravel.

Rebar was received, unloaded and distributed to sites.

Six Mud Mats were poured.

### **Workforce:**

ALLETE Clean Energy - 2

Wanzek - 48

Nordex - 0