



## Thunder Spirit II Wind Weekly PSC Update

**Case #: PU-17-192**

**Week Ending 10/19/2018**

Upgraded SCADA Programming for redundancy on TSWII

9 of 16 turbines are commissioned

O & M building being sided

No injuries.

No environmental spills or issues.

### **Workforce:**

ALLETE Clean Energy - 1

Wanzek - 1

Wanzek's Sub-Contractors - 6

Nordex - 18