



Thunder Spirit II Wind Weekly PSC Update

Case #: PU-17-192

Week Ending 11/09/2018

Turning turbines over to MDU

Work is ongoing to inspect and commission turbines.

New ship date on T44 of 11-15

No injuries.

No environmental spills or issues.

Workforce:

ALLETE Clean Energy	1
Wanzek	1
Wanzek's Sub-Contractors	4
Nordex	10