



## Thunder Spirit II Wind Weekly PSC Update

**Case #: PU-17-192**

**Week Ending 11/16/2018**

Turning turbines over to MDU

Work is ongoing to inspect and commission turbines.

New ship date on T44 of 11-15

No injuries.

No environmental spills or issues.

### **Workforce:**

ALLETE Clean Energy	1
Wanzek	1
Wanzek's Sub-Contractors	3
Nordex	13