



Thunder Spirit II Wind Weekly PSC Update

Case #: PU-17-192

Week Ending 12/07/2018

Turning turbines over to MDU

Work is ongoing to inspect and commission turbines.

T44 has been erected

No injuries.

No environmental spills or issues.

Workforce:

ALLETE Clean Energy	1
Wanzek	8
Wanzek's Sub-Contractors	3
Nordex	7