



Thunder Spirit II Wind Weekly PSC Update

Case #: PU-17-192

Week Ending 12/21/2018

Commissioning of Turbine 44

No injuries for this project.

No environmental spills or issues to report.

Workforce:

ALLETE Clean Energy 1

Wanzek 1

Wanzek's Sub-Contractors 3

Nordex 7