

PUBLIC SERVICE COMMISSION

Abandoned Mine Lands Division

Memorandum

TO: Commissioners – Christmann, Kroshus and Fedorchak
Illona Jeffcoat-Sacco, John Schuh
Darrell Nitschke – Executive Secretary

From: *DKM WT* Dean Moos, Bill Dodd and Joan Breiner *JB*

Date: December 14, 2019

Subject: Amendment to Contract Number AM-795-18 for the 2018 Wilton Phase 4, Shell Lake and Williams County Road 9 Phase 6 AML Project

On May 15, 2018, the Commission entered into Contract No. AM-795-18 with B & C Concrete Pumping, Inc. for drilling and grouting services at the 2018 Wilton Phase 4, Shell Lake and Williams County Road AML Project. This project involved rotary drilling to locate underground mine voids and the injection of pressurized grout into mine voids beneath roads in Burleigh, Mountrail and Williams Counties. The contract end date is December 31, 2018. The AML Division recommends the Commission amend Contract No. AM-796-18 to extend the contract until February 28, 2019.

The construction work on the project has been completed; however, the final payment has not been made. Mr. Bradley Nelson, President of B&C Concrete Pumping, Inc. has requested a price adjustment for an underrun in grout injected for the Shell Lake portion of the original contract. The extension is to allow time for Mr. Nelson to submit the required documentation and for the PSC to review his request.

11 **AM-18-95** Filed: 12/14/2018 Pages: 1
Memorandum

Public Service Commission Staff

Dean Moos, Bill Dodd, Joan Breiner