

APPROVED

DATE: 12/19/2018

STATE OF NORTH DAKOTA

PUBLIC SERVICE COMMISSION

MOTION

December 19, 2018

Public Service Commission  
2018 Wilton Phase 4,  
Shell Lake and Williams Cnty  
Project

Case No. AM-18-095

I move the Commission amend Contract No. AM-795-18 with B&C  
Concrete Pumping, Inc., until February 28, 2019 for the 2018 Wilton Phase 4,  
Shell Lake and Williams County Road 9 Phase 6 AML Reclamation Project.

DKM