

TO: NORTH DAKOTA PUBLIC SERVICE COMMISSION.

FROM: GEORG BECKER-BIRCK, SR. PM, AURORA WIND PROJECT, LLC

DESCRIPTION OF THE FACILITY

The Aurora Wind Project is located in Williams County, North Dakota, northwest of Tioga. U.S. Highway 2 passes a few miles south of the site providing excellent transportation access.

The site is located in a rural setting dominated by crop fields.

Aurora Wind Project, LLC, has secured sufficient site control of land via long-term leases to accommodate the entire 300 MW wind energy facility.

SUMMARY OF MAJOR ACTIVITIES COMPLETED IN PRIOR MONTH

- ✦ Negotiation of remaining utility, oil, and gas encroachment agreements
- ✦ Ongoing foundation pier installation in Substation yard
- ✦ All Construction Teams have mobilized to site
- ✦ Finalization of IFC design for the project
- ✦ COVID-19 health and schedule response planning and work adjustments

FORECAST OF MAJOR ACTIVITIES

- ✦ Due to early spring onset, Road & Foundation construction efforts will continue in mid April
- ✦ Start of collection underground bores starting mid-May
- ✦ Verification of ex-works and shipping progress on wind turbine components
- ✦ Ongoing SWPPP compliance inspections
- ✦ Continued Substation steel component work
- ✦ Ongoing design work on Radar tower system

149 PU-18-352 Filed 05/08/2020 Pages: 1
Aurora Wind Project Progress Report - week ending 8 May 2020
Aurora Wind Project, LLC

138 PU-18-351 Filed 05/08/2020 Pages: 1
Aurora Wind Project Progress Report - week ending 8 May 2020
Aurora Wind Project, LLC