

**ONEOK Bakken Pipeline, L.L.C. Little Missouri Lateral
Project Monthly Construction Progress Report**



ONEOK
BAKKEN PIPELINE
A SUBSIDIARY OF ONEOK

Period: September 26, 2019 - October 16, 2019

Case No. PU-19-85

Contact List	Name	Company	Phone
Project Manager	Blake Holland	ONEOK	(918) 732-4888
Environmental Project Manager	Edwin Zedaker	ONEOK	(918) 595-1783
Construction Director	Rex Ramage	ONEOK	(918) 588-7519
Constr. Coordinator	Dub Jeffrey	ONEOK	(903) 815-7944
Chief Inspector	James Martin	Onshore QCS	(907) 299-1498
Environmental Inspector	Matt Piescher	ERM	(320) 336-9303

Project Description

The Little Missouri Lateral Project is a new, 12-inch-diameter steel NGL pipeline that originates at the Targa Badlands, L.L.C. Little Missouri Natural Gas Processing Plant in McKenzie County, North Dakota and terminates at an interconnection with ONEOK's planned Demicks Lake NGL Pipeline and with ONEOK's existing Garden Creek to Riverview NGL Pipeline.

Milestone	Footage Completed	% Complete	Footage Complete (Since Last Report)	% Complete (Since Last Report)
Right of Way Clearing	57,600	100%	0	0%
Right of Way Grading	57,600	100%	0	0%
Stringing	57,600	100%	0	0%
Bending	57,600	100%	0	0%
Welding	57,600	100%	0	0%
Coating	57,600	100%	0	0%
Ditching	57,600	100%	0	0%
Lowering	57,600	100%	0	0%
Backfill	57,600	100%	0	0%
Tie-in	57,600	100%	0	0%
Hydro test	57,600	100%	0	0%
Right of Way Cleanup	57,600	100%	0	0%
Final Right of Way Cleanup	0	0%	0	0%

Activity for the Month

Primary activities for this period included: final ROW cleanup. Final ROW cleanup activities, including final topsoil replacement, reclamation and re-seeding, are ongoing.

Comments

Final ROW cleanup activities are ongoing and are now tracked in this report.

Name	Report Date
Blake Holland	10/16/2019