

Casey A. Furey
100 West Broadway, Suite 250
P.O. Box 2798
Bismarck, ND 58502-2798
701.223.6585
cfurey@crowleyfleck.com

March 29, 2021

Via Electronic Mail Only

ndpsc@nd.gov

Mr. Steve Kahl
Executive Director
North Dakota Public Service Commission
600 E. Boulevard, Dept. 408
Bismarck, ND 58505-0480


**RE: ONEOK Rockies Midstream, L.L.C.
Bear Creek Gas Plant Expansion, Dunn County
Case No. PU-19-283
Our File No. 072530-000016**

Dear Mr. Kahl:

The following information is provided on behalf of ONEOK Rockies Midstream, L.L.C. (“ONEOK”), regarding the Bear Creek Gas Plant Expansion detailed in ONEOK’s Certification Relating to Order Provisions filed as Docket Nos. 5 and 6 in Case No. PU-19-283. ONEOK began construction activities for the expansion in October 2019. Subsequently, in May 2020 ONEOK notified the Commission that construction activities for the Project’s expansion had been paused. Docket No. 27. Notice is hereby provided that ONEOK intends to restart construction activities on or around April 5, 2021.

Please feel free to contact me if you have any questions. Thank you.

Sincerely,



Casey A. Furey

cc: Wade C. Mann (via email)
Patrick Fahn (via email)
Michael Dailey (via email)
Jeff Hammond (via email)