



MONTHLY CONSTRUCTION PROGRESS REPORT

Case #: PU-21-150				
Project: Dakota Carbon Pipeline				
Report Prepared by: Tyler Schilke				
Reporting Period: 1/1/22 – 1/31/22				
Title	Name	Company	Phone	Email Address
Project Coordinator	Tyler Schilke	Basin	701-557-5119	tschilke@bepc.com
Project Lead Engineer	Jeffrey Schuetzle	Basin	701-557-5116	jschuetzle@bepc.com
Pipeline Engineer	Hunter Eslinger	DGC	701-873-6511	heslinger@bepc.com
Senior Project Manager	Leif Lindahl	Sargent and Lundy	720-891-6570	leif.l.lindahl@sargentlundy.com
Site Manager	Brion Larson	Sargent and Lundy	402-630-4932	brion.larson@cris.inc
Project Safety & Environmental				
No near misses or safety incidents during the reporting period.				
Construction Progress				
No construction activities occurred during the reporting period.				
Scheduled Activities				
Resume construction activities when conditions permit in the Spring 2022.				
Comments				