



**CHANGE ORDER**  
**NORTH DAKOTA PUBLIC SERVICE COMMISSION**  
**ABANDONED MINE LANDS**  
 SFN 19942 (5-93)

CHANGE ORDER  
 NUMBER

2022-MTH-2

Project	Morton County Phase 3
Contractor	Wilson Construction, Inc.
Original Contract Amount	\$273,154.55
Date	July 14, 2022

NO.	ITEM OF WORK	UNIT	ORIG. QUAN.	QUAN. + OR -	UNIT PRICE	INCREASE AMOUNT	DECREASE AMOUNTS
1	Silt Fencing	L.F.	3,750	600	\$5.75	\$3,450	
<b>TOTALS:</b>						\$3,450.00	

Explanation and/or sketch of change:

1. Additional silt fencing was required to control erosion around the topsoil stockpiles.

Net Increase or Decrease to Date	\$6,417.00
Projected Contract Final Cost to Date	\$279,571.55

AML Project Manager	<i>[Signature]</i>
Date	7-15-22
Contractor	<i>[Signature]</i>
Date	7-15-22

**NOTE:** No increase or decrease of work is authorized unless this change order is signed by both parties prior to start or elimination of such work.

WHITE - Contractor

PINK - Administrative

BLUE - Project Manager

CANARY - Agency