

**CONTRACT AMENDMENT**

**CONTRACT NAME AND NUMBER: AM-862-22 Morton County Phase 3 Tree Cutting AML Project**  
**AMENDMENT NUMBER: 1**

This amendment is made to AM-862-22, Morton County Phase 3 Tree Cutting AML Project (Contract) between the State of North Dakota, acting through its North Dakota Public Service Commission (STATE), and Advanced Tree Service Inc. (CONTRACTOR).

The parties agree to the following terms and conditions and expressly agree that if any of the following terms and conditions conflict with any of the terms and conditions of the Contract, then, notwithstanding any term in the Contract, the following terms and conditions govern and control the rights and obligations of the parties.

The parties agree to amend the Contract as follows:



**Price Adjustment**

Contract Section Compensation. The Compensation is hereby amended as follows: The contract not to exceed amount will change from \$25,000 to \$45,250. The price adjustment is effective upon execution by both parties.

This change is authorized under NDCC 54-44.4-05 (2)(j) and NDAC 4-12-09-02(1)(c).

All other terms of the Contract remain in effect. This Contract Amendment is not effective until fully executed by all parties.

**EXECUTION**

<b>CONTRACTOR</b>	<b>STATE OF NORTH DAKOTA</b>
Advanced Tree Service Inc	Acting through its Public Service Commission
BY: 	BY: 
Printed Name: Mr. Stan Churchill	Printed Name: Mr. Steve Kahl
Title: President	Title: Executive Director
Date: 3/11/22	Date: 3/11/22