



**Westmoreland Beulah Mining - *Beulah Mine***  
A Subsidiary of Westmoreland Mining LLC

August 6, 2022

Zanna Brinkman  
Director Reclamation Division  
North Dakota Public Service Commission  
600 E Boulevard Ave, Dept. 408  
Bismarck, ND 58505-0480

Permit ID: KRSB-8603  
Subject: NOV 2201-Construction of Pond 113

Dear Ms. Brinkman:

The following is in response to Notice of Violation #2201, dated May 25, 2022, and associated correspondence dated August 23, 2022, approving the extension of the timeline for completion of construction of Pond 113.

**Pond 113**

Pond 113 construction was completed September 6<sup>th</sup>, 2022, per the timeline extension granted on August 23, 2022. Per the extension correspondence, certification of both ponds will be submitted by November 21, 2022.

Please let me know if you have any questions regarding the construction of Pond 113.

Sincerely,

Nettie Johnston Ore  
Manager, Environmental & Regulatory Affairs  
Westmoreland Mining LLC

Cc: Dave Traverso (email [dtraverso@westmoreland.com](mailto:dtraverso@westmoreland.com))  
Jesse Noel (email [jnoel@westmoreland.com](mailto:jnoel@westmoreland.com))

11 RC-22-228 Filed 09/06/2022 Pages: 2  
Response to NOV-2201 Abatement Item 4 - electronic only  
Westmoreland Beulah Mining LLC  
Nettie Johnston Ore





**Pond 113 Photo 1**



**Pond 113 Photo 2**

