

Case Number: PU-23-338

Project: Pioneer to Judson 345-kV Transmission Line

Month Ending: 5/31/2024



**BASIN ELECTRIC
POWER COOPERATIVE**
A Touchstone Energy® Cooperative 

Title	Name	Company	Office Phone	Cell Phone	Email Address
Project Manager	Bobby Nasset	Basin Electric	701-557-5673	701-260-7443	rnasset@bepc.com
Project Engineer	Shane Vasbinder	Basin Electric	701-557-5779	701-226-2941	svasbinder@bepc.com
Field Coordinator	Darrel Slavick	Basin Electric		701-202-5418	dslavick@bepc.com

Safety

Nothing at this time

Environmental

Per SWPPP, all BMPs installed are being maintained as needed.

Land Owner/Public Issues

Nothing at this time

Structure Move Requests

Nothing at this time

Construction Progress

- Material receiving and delivery
- Delivering structures to sites
- Matting access sites
- Laying rebar out
- Foundation installation
- Framing and setting tangent structures

Scheduled Activities

- Continue foundation installation
- Framing and setting tangents
- Structure framing

Comments