

Timeline of Events

Initial Grade Approval Date:	November 8, 2022	
Acceptable Grade Approval Date:	June 13, 2023	
Grade Approval Date:	June 30, 2023	
Subsoil respread:	July 20 - 27, 2023	// WBM REPORTED DATES
Topsoil respread:	October 19 - 23, 2023	// WBM REPORTED DATES
Fiber rolls placed:	October 23+, 2023	// WBM REPORTED DATE
Snow event (13 inches = 1.33 in rain):	October 26 - 27, 2023	// HAZEN
Rain event (0.5 inches):	November 6, 2023	// WBM RAIN GUAGES
Date of erosion discovery:	November 9, 2023	// SHAWN'S INSPECTION
Follow up inspection date:	November 15, 2023	// GUY, JEFF, AND ALEXIS
Notice of Violation:	December 11, 2023	
WBM response letter:	December 14, 2023	
PSC approval letter:	December 19, 2023	
WBM request for informal:	January 9, 2024	
PSC termination letter:	January 11, 2024	
PSC notice of informal:	January 18, 2024	