

Badger Wind, LLC Monthly Construction Report – January 2025

Badger Wind, LLC (Badger) submits the following construction report for January 2025. This phase of construction continued the limited scope to preliminary civil work and access roads to support the full mobilization in Spring 2025.

Summary of Major Activities Completed in January

- Pause of construction for winter
 - No civil construction occurred onsite January 2025.
- Materials and crane mats were mobilized and stored on site in preparation of construction to resume in Spring 2025.
- Started tree clearing in approved areas.

Forecast of February Activities

- Pause of construction for winter
 - No crew or construction will occur onsite February 2025.
- Continue tree clearing in approved areas.