

Badger Wind, LLC Monthly Construction Report – February 2025

Badger Wind, LLC (Badger) submits the following construction report for February 2025. This phase of construction continued the limited scope to preliminary civil work and access roads to support the full mobilization in Spring 2025.

Summary of Major Activities Completed in February

- Pause of construction for winter
 - No civil construction occurred onsite February 2025.
- Materials and crane mat mobilization is complete, in preparation of construction to resume in Spring 2025.
- Completed tree clearing in approved areas.

Forecast of March Activities

- Pause of construction for winter
 - No crew or construction will occur onsite March 2025.