

Badger Wind, LLC Monthly Construction Report – March 2025

Badger Wind, LLC (Badger) submits the following construction report for March 2025. This phase of construction continued the limited scope to preliminary civil work and access roads to support the full mobilization in April 2025.

Summary of Major Activities Completed in March

- Pause of construction for winter
 - No civil construction occurred onsite March 2025.

Forecast of April Activities

- Mobilization to the site in early April.
- Start of full-scope civil construction in mid-April.

Additional Comments

- Badger Wind, LLC has reached out to the PSC for a proposed visit of overseeing initial groundwork.