

## **Badger Wind, LLC Monthly Construction Report – July 2025**

Badger Wind, LLC (Badger) submits the following construction report for July 2025. This phase of construction continued the limited scope to preliminary civil work and access roads that was conducted in late 2024. This phase is now the full scope construction work.

### **Summary of Major Activities Completed in July**

- Ongoing civil construction.
- Ongoing substation construction
- Ongoing equipment and materials deliveries
- Ongoing turbine foundation construction
- Ongoing collection line installation
- Start of turbine deliveries
- Start of O&M Building construction

### **Forecast of August Activities**

- Continued civil construction
- Continued collection line construction
- Continued equipment and materials deliveries
- Continued construction for Substation
- Continued turbine foundation construction
- Continued turbine deliveries
- Continued O&M building construction
- Start turbine erection