

Badger Wind, LLC - Monthly Construction Report – June 2026

Badger Wind, LLC (Badger Wind) submits the following construction report for the month of June 2026. Badger Wind is located in Logan and McIntosh Counties. The Project achieved its Commercial Operations Date on 21 January 2026. The current phase of construction continues the limited scope of construction that commenced in late 2024.

Summary of Major Activities Completed in June

- Resumption of civil reclamation of roads, turning radii, and turbine sites (~99% complete).
- Blade repair work.
- Site clean-up/debris removal.

Forecast of July Activities

- Civil reclamation to be completed in July.
- Remaining punchlist items to be addressed in July and following months.