



PO Box 13200
Grand Forks, ND 58208-3200
5301 32nd Ave. South
Grand Forks, ND 58201
Phone 701.795.4000
www.minnkota.com

July 21, 2025

VIA E-MAIL AND FEDERAL EXPRESS

Mr. Darrell Nitschke
Executive Secretary
North Dakota Public Service Commission
600 E. Boulevard, Dept. 408
Bismarck, ND 58505-0480

**RE: Minnkota Power Cooperative, Inc.'s Milton R. Young Transmission Line
Reroute in Oliver County, North Dakota
Case No. PU-24-321**

Dear Mr. Nitschke:

In accordance with September 27, 2024 Order from the North Dakota Public Service Commission, Minnkota Power Cooperative, Inc. (MPC) submits to the North Dakota Public Service Commission (Commission) an original and six (6) copies of this filing letter the following documents in the above-referenced matter:

Preconstruction Meeting Minutes and Notice of Intent to Start Construction.

If you have any questions, please let me know.

Yours truly,

A handwritten signature in blue ink, appearing to read "Samuel H. Schmitz", written over a horizontal line.

Samuel H. Schmitz
Counsel for Minnkota Power Cooperative, Inc.

Encl.

cc: Victor Schock via email

Minnkota Power Cooperative, Inc.
Milton R. Young Transmission Line Reroute – Oliver County
NDPSC Case No.: PU-24-321
Preconstruction Meeting Minutes and
Notice of Intent to Start Construction

Date/Time: July 15, 2025, 10:30am CST

Participating attendees and contact information:

Victor Schock, PSC	Jake Beckel, MPC
Anthony Adensam, MPC	Scott Seth, PSC
Wayne Lembke, MPC	Shannon Mikula, MPC
Skylar Ertman, MPC	
John Larson, PSC	

Meeting Minutes:

The meeting started at 10:30 a.m., with participants attending remotely. After introductions, Mr. Schock reviewed the NDPSC Certification Relating to Order Provisions for Case PU-24-321. It was noted that no construction inspector need be present because the project is entirely on Minnkota property. A question was asked on the monthly reporting requirements as to what needs to be included and an answer was provided regarding status updates identifying the steps and status of completion. The meeting concluded at approximately 10:50 a.m.

Notice to Intent to Start Construction: This document also serves as Minnkota Power Cooperative Inc's Notice of Intent to Start Construction for the Milton R. Young Transmission Line Reroute on July 22, 2025.

Company Representative for Landowner Issues: None Needed as Minnkota is the sole landowner affected by the project.