
Re: Extension

From Job, Brett <bjob@nd.gov>
Date Mon 7/28/2025 8:25 AM
To earthenergywater@westriv.com <earthenergywater@westriv.com>
Cc Fischer, Matthew J. <mjfischer@nd.gov>; Emmer, Jonathan W. <jemmer@nd.gov>

Peggy,

We will be approving a 14 day extension. This extends the performance period until August 22, 2025.

Brett Job

Project Manager – AML Division

North Dakota Public Service Commission

600 E Boulevard Ave, Dept. 408

Bismarck, ND 58505-0480

(701)328-4073

bjob@nd.gov • <https://www.psc.nd.gov/>



From: earthenergywater@westriv.com <earthenergywater@westriv.com>
Sent: Friday, July 25, 2025 11:20 AM
To: Job, Brett <bjob@nd.gov>
Subject: Extension

******* CAUTION:** This email originated from an outside source. Do not click links or open attachments unless you know they are safe. *********

Good morning Brett! We are writing to request a formal project extension of 30 days. Due to some equipment break downs and repair needs we are behind on this project and are needing more time to complete it.

Thank you!

Peggy Brandt

Earth Energy & Water Systems, Inc.

New Salem, ND

701-843-8479

48 AM-24-369 Filed 07/28/2025 Pages: 2
Performance Period Extension Approval Email

Public Service Commission
Brett Job

information. If you have received this transmission in error, notify the sender (only) and delete the message. This message may also be subject to disclosure under the North Dakota Open Records Laws.