
Re: Extension

From Job, Brett <bjob@nd.gov>

Date Mon 8/25/2025 10:44 AM

To earthenergywater@westriv.com <earthenergywater@westriv.com>

Cc Fischer, Matthew J. <mjfischer@nd.gov>; Emmer, Jonathan W. <jemmer@nd.gov>

Peggy,

The project performance period has been extended through September 26, 2025.

Thank you,

Brett Job

Project Manager – AML Division

North Dakota Public Service Commission

600 E Boulevard Ave, Dept. 408

Bismarck, ND 58505-0480

(701)328-4073

bjob@nd.gov • <https://www.psc.nd.gov/>



From: earthenergywater@westriv.com <earthenergywater@westriv.com>

Sent: Monday, August 25, 2025 8:38 AM

To: Job, Brett <bjob@nd.gov>

Subject: Extension

******* CAUTION:** This email originated from an outside source. Do not click links or open attachments unless you know they are safe. *********

Good morning Brett! We are writing to request a formal project extension of 30 days. Due to some equipment break downs and repair needs we are behind on this project and are needing more time to complete it.

Thank you!

Peggy Brandt

Earth Energy & Water Systems, Inc.

New Salem, ND

701-843-8479

51 AM-24-369 Filed 08/25/2025 Pages: 2
Performance Period Extension Approval Email

Public Service Commission

Brett Job

information. If you have received this transmission in error, notify the sender (only) and delete the message. This message may also be subject to disclosure under the North Dakota Open Records Laws.