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December 17, 2008

AML Maintenance Case No. AM-08-11
2008 Construction
Contract Close-out

I move the Commission close-out Contract Numbers AM-567-08 and AM-
569-08 with Hanson’s Excavating, Inc. for completion of underground mine

sinkhole filling work associated with the Sinkholes 1 and 3 projects in western

North Dakota.
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and AM-569-08 with Memorandum

Public Service Comrmission



PUBLIC SERVICE COMMISSION

State of North Dakota

Memorandum
TO: Commissioners Wefald, Cramer and Clark
Darrell Nitschke
From: Jim Deu , Director - AML Division
Date: December 10, 2008

Subject: Close-out of Contract Numbers AM-567-08 and 569-08 for sinkhole
filling work associated with the 2008 Sinkholes 1 and 3 projects,
Case No. AM-08-11

On July 30 and August 13, 2008 the Commission entered into the Contract
Numbers AM-567-08 and AM-569-08 with Hanson’s Excavating, Inc. for the
2008 Sinkholes 1 and 3 projects for filling sinkholes at abandoned mine land
sites located in northwestern North Dakota. The Sinkholes 1 project contract
required Hanson’s Excavating, Inc. to fill approximately 2000 cubic yards of
sinkholes at the Noonan AML Site. The original amount of Contract AM-567-08
was $12,500. The Sinkholes 3 project contract required Hanson’s Excavating,
Inc. to fill approximately 2000 cubic yards of sinkholes in Williams County. The
original amount of Contract AM-569-08 was $22,750.

Construction work for the Sinkholes 1 project began on August 7, 2008 and was
completed on August 8, 2008. Mark Knell and construction inspector Ray Kelsch
inspected this project work, and all conditions of the contract were met by
Hanson’s Excavating, Inc. The contracted work was completed for a total cost of

$12,500.

Construction work for the Sinkholes 3 project began on November 18, 2008 and
was completed on November 24, 2008. Bill Dodd and Tim Oswald inspected this
project work, and all conditions of this contract were also met by Hanson’s
Excavating, Inc. The contracted work was completed for a total cost of $22,750.

Also attached is a motion for the December 17, 2008 Commission meeting to
close Contract Numbers AM-567-08 and 569-08.
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