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Steve Kahl

Director of Administration/Executive Secretary

North Dakota Public Service Commission

State Capitol

600 East Boulevard Dept. 408

Bismarck, ND 58505

RE: Otter Tail Power Company — Ashtabula Wind I Energy Center
Case No. PU-08-32 and PU-09-53
Monthly Status Updates

Dear Mr. Kahl:

The Ashtabula—1I, ADLS system is 80% and is estimated to be in service by the end of September
2021.

If you have any questions regarding this report, please contact me at (218) 739-8550, ext. 732 or at
hmemahon(@otpco.com.

Sincerely,

Harvey McMahon
Manager, Renewable Energy Construction and Operation
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